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U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorme Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105 START#: 09-9802-S-001

Aftention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the April 1998 reporting period which covers March 29, 1998 through
May 2, 1998. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

B Zun

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1998, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 91 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone.

There was one emergency response call-out this reporting period from the San Francisco Office. START
mobilized to assess the Coray and Sons Plating Shop in Pittsburg, California.

During April, START worked extensively on the McFarland Drinking Water and McFarland Soil
investigations. Work included revisions of the Field Sampling Plans, analytical statement of work
documents, performance evaluation samples, and analytical sub-contracts. Also during this period, the
START revised the draft final report for the Quality Printed Circuit investigation.

Work continued on a number of on-going removal projects during April. The START assisted the EPA
with on-site removal efforts at Lagoon Drive Chemicals and Syntrum Corp. Activities included
inventory assessment, health and safety surveillance, waste consolidation, removal records management,
and overall removal support. Field work was conducted at the India Basin site in April. For the Byers
Bomb site in New River, Arizona, the START prepared for a temporary project shutdown. Work at the
Arcadia and Charnock MTBE sites continued with oversight activities and meetings.

Ongoing site assessment work continued on a number of sites including five federal facility reviews,
three HRS packages and three site inspections.

Brownsfields project work for the month continued for the North Fork Mill, City of Mt. Shasta,
California, and the City of Yuma, Arizona sites. START received preliminary data for the North Fork
site and completed field work at the City of Yuma site. For the Mt. Shasta site, the START scoped and
prepared the sampling plans.

The START conducted two CAMEOQO workshops, one in Los Angeles County and one in Siskiyou
County. Four more workshops are planned for June and July.

The remainder of START contract activities this reporting period involved overall program and office

management activities including equipment maintenance, work plans, health and safety plans, and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS
Below are narrative descriptions for TDDs active during March 29, 1998 through May 2, 1998:

EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The START addressed EPA’s comments on the draft report and submitted a revised draft on April
27, 1998.
Schedule: The START is waiting to receive comments on the revised draft.

Pending Issues: None.

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: INTERIM FORT IRWIN, CALIFORNIA

Work Progress: The START addressed EPA’s comments on the draft report and submitted the revised report April
28, 1998. Word processing charges were accrued in March.
Schedule: The START is waiting for EPA’s decision to accept the revised report or request additional comments.

Pending Issues: None.

TDD#: 09-9802-0012 AURORA CANYON MILLSITE
PAN#: 0286-ACST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN BRIDGEPORT, CALIFORNIA

Work Progress: The START received EPA comments on the draft memorandum on April 21 and will provide
revisions in mid-May.

Schedule: The START expects this TDD to be completed by the end of May.

Pending Issues: None,

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: OPEN FLORENCE, ARIZONA

Work Progress: Hours billed reflect initial administration charges.
Schedule: On schedule.

Pending Issues: None.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START has been tasked by Dana Barton of the EPA to assist the Regional Water Quality
Control Board in developing a workplan for the McMinn State Superfund Site (aka West Avenue Site). Upon
receipt of the current workplan, the START will provide technical review and comment to work proposed.
Sampling at the site is expected to commence in June 1998.

Schedule: The START will submit written comments to EPA by May 29, 1998.

Pending Issues: Receipt of the workplan and document review.
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TDD#: 09-9804-0006 PLUMAS NATIONAL FOREST (PONDEROSA RESERVOIR)
PAN#: 0305-PNST-XX SITE ASSESSMENT
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: Charges billed during this reporting period were for administrative activities.
Schedule: Not Applicable.
Pending Issues: Not Applicable.



EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START finalized and submitted to EPA four Open House binders
containing copies of presentation materials that have been used at previous community meetings. These binders
will be placed in the information repositories for the site.

Schedule: During the next reporting period, the START will work on a fact sheet announcing the beginning of
Phase II of the drinking water sampling.

Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.

Schedule: Work is proceeding on schedule.

Pending Issues: The START's role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START has been working on finalizing the Phase II Field Sampling Plan. START has also been
preparing for field activities.

Schedule: Phase II sampling activities are currently scheduled for the first or second week in June. START expects
Phase II FSP will be finalized prior to any sampling activities. START will need to schedule a trip to McFarland
before sampling activities begin in order to determine if a plumber will be needed to modify sampling ports.
Pending Issues: This TDD has not been fully funded.

TDD#: 09-9610-0008 McFARLAND RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX SITE ASSESSMENT
STATUS: INTERIM KERN COUNTY, CALIFORNIA

Work Progress: Final revisions of the risk-based concentration spread sheet have been completed. Four hours were
mistakenly charged to this TDD.

Schedule: The task is on schedule.

Pending Issues: This TDD is in interim status pending further direction from EPA and an extension of the
completion date.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MCcFARLAND, CALIFORNIA

Work Progress: Worked on analytical quality assurance issues regarding Phase II groundwater sampling. Continued
work related to new subcontract laboratories. A document requesting consent from the US EPA to subcontract
analytical services was developed and submitted to the START contract officer (for subcontracts greater the

$ 25,000.00). Methods development was completed for Ziram, Bromediolone, and MIC. Successful methods for
ethephone and Mepiquat could not be developed. Method identification and SOW document preparation for the
soil sampling has also been initiated. Plan for method performance evaluation using performance evaluation
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samples was submitted and approved by the US EPA. Performance evaluation sample manufacturer was
requisitioned to develop and deliver sample to laboratories contracted to support the project.

Schedule: Work is proceeding on schedule.

Pending Issues: Coordination with EPA on the required analyte lists and method identification for soil sample
analysis is being determined. Formal consent to subcontract for analytical services is anticipated.

TDD#: 09-9610-0010 MCcFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MCcFARLAND, CALIFORNIA

Work Progress: During the month of April, the START produced MS Excel files that summarized pesticide use data
for the McFarland study area. These data were obtained from both the Department of Pesticide Regulation and
Kern County. We also updated the Access database tables of risk-based concentration.

Schedule: Work is proceeding on schedule.

Pending Issues: Need to get a “world” file (to geo-reference) for the aerial photos that we received from the EPA
contractor. Need to investigate geo-referencing and mosaicing the aerial photos ourselves. Need to finalize the
procedure for getting the validated data from the labs in an electronic format that can be easily imported into a
database (will probably do this by sending them an electronic version of a spreadsheet with pre-defined columns).
Need to develop an interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In April, START acquired 1996 and 1997 pesticide use reports from the Kern County Agricultural
Commissioner’s Office. START compiled the data from these reports with the data from the 1990-1995 reports into
Excel spreadsheets and submitted the spreadsheet to the Task Monitor [TM]. In addition, START completed the
analysis of historical aerial photographs of the residential area in the northeastern quadrant of McFarland to
determine the potential locations of pits, agricultural return sumps, and other disturbed areas that may have been
present prior to residential development. START continued to: (1) assist the TM in developing a list of analytes for
the soil sampling and air monitoring plans; (2) develop the Field Sampling Plan [FSP]; and (3) develop the Quality
Assurance Project Plan.

Schedule: A draft of the FSP (not including laboratory SOWs) will be submitted to the TM in June.

Pending Issues: EPA needs to finalize the FSP analytes list. A geophysical survey of McFarland Park and
Browning Road Park needs to be scheduled and conducted before the soil sampling activities begin. The
management of investigation-derived wastes and the arrangement of access to the sampling sites are issues that still
need to be resolved.



Task Monitor: Carolyn Douglas

TDD#: 09-9706-0013 PEMECO
PAN#: 0203-PESA-XX HRS/NPL PACKAGE
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: The only charges incurred this month are delivery charges incurred in February.
Schedule: The task is complete.

Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START met with DTSC personnel in Sacramento to get additional data. The START
completed the initial draft of the Documentation Record for this package and submitted it for internal review.
Schedule: A draft of this HRS package will be submitted to EPA on May 15, 1998.

Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. ak.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START worked on completing the HRS package and sent out the completed document to the
EPA.
Schedule: The TDD completion date was extended to May 15, 1998.

Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: The START continued work on the Documentation Record for this package. Source descriptions
were prepared and the Surface Water Pathway documentation has been started.

Schedule: A draft of this HRS package will be submitted to EPA by May 28, 1998.

Pending Issues: The START has not received information from their data request of the Washoe Tribe, but this has
not affected completion of the Documentation Record.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: HRS lecture finished. Letters were sent out informing everybody who received a brochure of the
scheduling changes.
Schedule: Waiting on EPA to set a new date for the class. Continued to work on class textbook.

Pending Issues: None.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START abbreviated HRS screening for five sites to assist in planning for the EPA Regional
Decision Team.
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Schedule: Additional work will be done under this TDD in preparation of the HQ technical assistance visit the week
of July 20.

Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START visited the site to oversee the installation of additional
wells needed for use with the soil vapor extraction system. The START also observed the EPA Environmental
Response Team conducting stack emissions testing of the soil vapor extraction system. The START prepared and
implemented a Quality Assurance Sampling Plan for the sampling of the soil vapor extraction system and various
associated wells.

Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.

Pending Issues: None.

TDD#: 09-9710-0011 ENVIROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The TDD was amended and work will be done in the future with the ERS contractor regarding the
disposal of the materials at the site. Orders were issued by the EPA to two PRPs for two of the tanks, S3 and the
Vemalis tank. Hours charged this month were for administrative and organizational work on the files for the site.
Schedule: The START will await further direction from the OSC regarding future work at this site.

Pending Issues: None,

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START prepared and executed a subcontract for on-site drilling
activities, provided on-site oversight of drilling operations, conducted an evaluation of XRF field screening
capabilities for delineation of the mercury mine tailings, researched historical aerial photograph archives, and
attended a meeting with USGS representatives. This project involves investigations at a former mercury mine site
in Marin County, California.

Schedule: None.

Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: Completed revision of 53 in-house findings of fact.

Schedule: Will deliver hard copies and electronic versions of 53 findings of fact.

Pending Issues: Awaiting the remaining 37 findings of fact; preparing revised cost estimate to complete the
revisions.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-ITTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The only work performed under this TDD during this period was administrative.
Schedule: Training is scheduled for June 3, 1998. Hazards analysis training module will be updated and modified
for this training. Contact with the TM will be on-going.

Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9705-0012 HASSAYAMPA/LYNX CREEK
PAN#: 0190-HLTD-XX SITE DISCOVERY PROGRAMS
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: No activity was performed during this period. Invoice costs are for previous ODCs.

Schedule: A TDD amendment to extend the due date is required to continue work on this project. The final task to
complete is the site map.

Pending Issues: A TDD amendment to extend the due date is required to continue work on this project.

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TRAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period data were gathered to further refine the site’s HRS score. Also, the
following deliverables were prepared and/or delivered to the EPA: the Site Briefing Memo, Site Briefing Summary,
HRS Sensitivity Analysis, and HRS Screening Memo.

Schedule: Begin preparations for the Field Sampling Plan and scoping for field work this summer.

Pending Issues: Preparation of the Field Sampling Plan and keeping the EPA project manager informed.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START constructed a site screening summary report and a site briefing report for the Task
Monitor at the EPA. These will be reviewed by the EPA and discussions will occur regarding the continuance of
the PA/SI and a possible HRS package for the site. The START will continue work on the PA/SI for the site unless
otherwise directed.

Schedule: START will await direction from the TM at the EPA regarding possible HRS package work for the site.

Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: The START researched phytoremediation technologies and compiled this information to present to
the OSC. Costs incurred this reporting period were for TDD administration only. This TDD closed March 31, 1998.
Schedule: None at this time.

Pending Issues: None at this time.

TDDi#: 09-9710-0001 K&L PLATING-PEARMAIN
PAN#: 0238-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: A report has been completed and submitted to EPA. No further work was performed on this
project.

Schedule: None.

Pending Issues: None.

TDD#: 09-9710-0008 K&L PLATING 89™ AVENUE
PAN#: 0245-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: A report has been completed and submitted to EPA. No further work was performed on this
project.

Schedule: This project has been AOC’d interim closed.

Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Four of the START members have collected Web sites which would be of use to ERO and START.
A database was developed on Lotus Notes to act as a central storage area for these Web sites.
Schedule: A meeting with the task monitor will be setup to go over future action under this TDD.

Pending Issues: None.

TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. The START is currently coordinating
final project deliverables with the OSC. Other charges billed this month are associated with project management,
and previously incurred non-labor costs (travel, ODC’s).

Schedule: The site is currently on schedule. The START is in the process of completing the final data validation
report associated with previously collected surface and subsurface soils and water samples.

Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE FIRE
PAN#: 0232-GRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COOLIDGE, ARIZONA

Work Progress: The TDD was AOC’d. All hours charged this month were administrative for TDD close-out.
Schedule: None.

Pending Issues: None.

TDD#: 09-9709-0004 SYNTRUM CORP.
PAN#: 0235-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).

Schedule: Not Applicable.

Pending Issues: Site activities are now being performed under a removal TDD# 09-9801-0006.

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: On April 9, 1998, the START attended a Byers Bomb Site debriefing at the U.S. District Attorney
Mike Johns’ office in Phoenix, Arizona. The EPA, ATF and ADEQ briefed the Los Angeles Corp. of Engineer
representatives with a Byers Bombs site history and projected work plans. The Concerned Citizens of New River
(CCNR) lawyers were later allowed to present their questions and concerns to the group. The following week the
Corp. Project Manager decided that a full blown risk assessment would need to be performed before any site
activities could occur. The START is preparing all site plans/materials for a temporary shut down.

Schedule: No on-site activities are planned at this time.

Pending: The site has been placed in a dormant phase until the Corp. Of Engineers and the CCNR complete their
reports.

TDD#: 09-9803-0001 LAGOON DRIVE CHEMICALS
PAN#: 0289-LDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM CHULA VISTA, CALIFORNIA

Work Progress: In this reporting period, the START completed response activities associated with this abandoned
chemicals site in San Diego County, California. The START assisted the Task Monitor with inventory assessment,
health and safety surveillance, waste consolidations and removal records management. The final removal report
and interim AOC were also delivered in this period.

Schedule: Not applicable.

Pending Issues: Not applicable.

TDD#: 09-9803-0004 CRUZ RANCH SUBPOENA
PAN#: 0292-CRTL-XX ENFORCEMENT - GENERAL
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: The START testified in court for activities which occurred at the Cruz Ranch site in Auburmn, Placer
County, CA. Costs incurred this reporting period are for administrative labor hours, travel to Placer County and
computer usage. This TDD closed April 30, 1998.

Schedule: None at this time.

Pending Issues: None at this time.
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TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START researched and reported on the Los Angeles County
enforcement history of this defunct plating facility in Pomona, California. The START also conducted two site-
drive-bys to gather logistical information for planned site assessment activities and assisted the Task Monitor with
potentially responsible party information gathering.

Schedule: A facility site assessment is planned for early May 1998.

Pending Issues: Finalization of a commercial laboratory subcontract for expected site assessment samples.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared review comments.

Schedule: Meetings and technical document reviews under this TDD will continue as above.

Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight for activities which included soil
boring installations and well installations, and collected and arranged for analysis split samples of soil and water at
individual PRP investigation sites. In addition, START attended meetings and teleconferences regarding the
Charnock MTBE issue, and provided continued technical support on a variety of issues related to the PRP
investigation.

Schedule: Field work continues for investigations being conducted at individual PRP sites in the vicinity of the
Chamock well field. START will continue to conduct field oversight and split sampling. Field work for pipeline
investigations may initiate in the next reporting period. Document reviews, generation of comments, and attendance
at meetings will continue.

Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START is conducting a second review of the Victoria Golf Course and Martin Adams Dump. ESIs
were prepared by DTSC. Per the Task Monitor’s direction, the START will revise the documents rather than
provide written review comments.

Schedule: On schedule.

Pending Issues: None.

TDD#: 09-9710-0006 KNOLL’S LODGE MOBIL HOME PARK
PAN#: 0243-KLSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM TORRANCE, CALIFORNIA

Work Progress: The START completed the Field Sampling Report.
Schedule: The project is completed.

Pending Issues: None.

TDD#: 09-9712-0011 GAO SURVEY
PAN#: 0262-GATX-XX SITE SCREENING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs for postage and
delivery.

Schedule: Not Applicable.

Pending Issues: Not Applicable.



EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit samples from the groundwater treatment system.
Sampies from the treatment system were analyzed by the START on the Photovac GC. Preparations were made for
groundwater sampling the week of April 27, but the sampling was postponed until May.

Schedule: Sampling of the treatment system will continue for the duration of the project. The START will continue
to conduct all treatment system sampling, quarterly groundwater sampling, additional radius of influence studies,
and evaluate, input, and disseminate treatment system sampling data.

Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MUSTANG, NEVADA

Work Progress: START did not complete the letter report due to other site priorities.
Schedules: START expects to complete a letter report by the end of May.

Pending Issues: None.

TDD#: 09-9804-0002 CORAY & SONS CHROME PLATING
PAN#: 0301-CSRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: On April 10, 1998, START responded to a potential release at a plating shop. A site evaluation and
an investigation were conducted. A letter report was submitted to the USEPA at the end of April. The TDD was
AOQC’d at the end of April. All LOE charges are from the above activities. ODC charges were primarily computer
usage.

Schedule: No other activities are expected under this TDD. ODC charges for consumables, vehicle usage, photo
development and graphics are expected to come through within the next two or three months.

Pending Issues: None.



EPA Task Monitor: Richard Martyn

TDD#: 09-9610-0018 ENVIROPUR WEST, INC/REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: In this reporting period, the START began to structure and outline the final Phase II activities
report.

Schedule: A final formal report describing all initial (Phase I) activities was submitted in January 1998. Phase II
activities will be reported in June 1998,

Pending Issues: All on-site EPA sponsored activities have now been completed. The START will assist the Task
Monitor in the transfer of site control to city and state government officials.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: On-island removal operations were completed in October 1997. In this reporting period, the
START continued with Administrative Record reconciliation, removal reporting and coordination with the ERRS
contractor, Task Monitor and EPA Region X officials regarding vessel transport of the accumulated hazardous
wastes.

Schedule: All wastes are scheduled for receipt in the U.S. by June 1998.

Pending Issues: Letter authorization from Regional and Headquarters level officials enabling the waste receiving
facility to handle and broker the contents of the TSCA PCB waste box is pending.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The START has submitted a final report to the EPA and awaits final instruction from the EPA
concerning report distribution assistance. All comments made previously by EPA staff involved with the project
have been implemented.

Schedule: The TDD has been amended to reflect the extended due date of June 1998.

Pending Issues: Report distribution.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: The START reviewed the EPA files and discussed the scope of work with the Task Monitor.
Schedule: The proposed schedule may be difficult to meet given the following: the required level of coordination
with state and local officials, the time required to scope and plan sampling, and the time required by the QAO to
review plans and validate data.

Pending Issues: See schedule above.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START prepared Site Briefing Reports and Site Briefing Summaries for 12 sites (both federal
facilities and private sites). Site location maps were also provided.

Schedule: The project is on schedule.

Pending Issues: More sites are expected in the future to support the upcoming Regional Decision Team meeting.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Three START members drove to Yuma, AZ to conduct sampling and assessment activities at the
site during the week of April 13, 1998. The Geoprobe was used on-site. A second trip was made to the site on
April 29, 1998 by START project manager to retrieve passive soil-gas modules. Sampling activities were
completed on schedule.

Schedule: None.

Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: START received documents and maps from the City of Mt. Shasta. A project scoping meeting was
held to develop an outline for the sampling plan. START met with EPA QAMS to discuss the sampling plan
strategies. The sampling plan was started and is expected to be completed by the beginning of May.

Schedules: A completed sampling plan is expected in the beginning of May, with field work to be completed by the
end of May. Analytical results would be received by mid-June and the report completed by the end of July.

Pending Issues: None.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In April 1998, the START processed
499 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous Materials Spill
Reports electronic datalink templates.

Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.

Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There was one
emergency response call out this reporting period. San Francisco START members mobilized to Pittsburg,
California, to assess a closed plating shop. The START performed air monitoring, field screening of liquids from
vats and drums, and assessed the overall stability of the situation Details are discussed in the site specific TDD
summary.

Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.

Pending Issues: START will use the Lotus Notes system to link with the California Response Information
Management System (RIMS) system, once the OES updates their operating system.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites. Preparations began fora START
Emergency Response course (40 hours) to be conducted the week May 4. The training schedule was set and course
instructors were selected and began lecture preparation.

Schedule: START members will take a self-study DOT class over the next several months. The START will
conduct a 40-hr START/Emergency Response Training in May.

Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has hired a non-dedicated person to begin GIS input of START projects.
The START has requested the purchasing a CD burner to provide backup and deliverables to the EPA of
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documents. As the START has incorporated large image files, such as complicated tables and photos, the need to
store digital files which are greater than 1.4 megs has arisen. Storage on CD is a very permanent and easily
implemented option. The START computer coordinator in the San Francisco office has met with each dedicated
START member to review computer issues.

Schedule: The START will continue to provide the above described services on an on-going basis.

Pending Issues: None.

TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for Sparks Solvent / Fuel Plume - Sparks Nevada (Site ID Number W6), San Jon Barranca Oil
Spill - Ventura, California and for Lagoon Drive Chemical - Chula Vista, San Diego County, California (Site ID
Number EK). i

Schedule: START continues to complete cost summary information as requested by EPA.

Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.0O.1. determinations, and personnel/team development. Additional program support activities in April
included: receipt of contract modifications Nos. 26-28, adjusting Other Direct Costs budget ceilings, reassigning
contract personnel at EPA, and increasing incremental funding, respectively; the START Program Manager and
Long Beach Satellite Manager participating in a week long (E&E sponsored) management retreat in Buffalo, N.Y.;
developing a new analytical Basic Ordering Agreement (BOA) for 1998; filling a dedicated staff vacancy in the
Long Beach office; and, providing information for ongoing EPA enforcement, QA, and cost recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. Burn rate of hours and dollars is anticipated to increase slightly due to added time for
hiring and orientation of new hires in both offices, CERCLIS database input at the request of the EPA Task
Monitor, additional time required to facilitate TDD file reviews for EPA and DOJ cost recovery actions, respond to
incoming subpoenas, and to provide information for ongoing EPA 1.G. QA and enforcement audits.

Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, expendables, etc. Mandatory yearly maintenance was
required on some of the response equipment. Excess equipment disposition is currently being addressed in the Long
Beach office.

Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.

Pending Issues: None.
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TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Basic order agreement (BOA) sub-contracts were executed and are being implemented. Work on
updating the BOA database and analytical support program . Work on program issues involving Quality Assurance
Plans, Sampling Plans, and analytical services was performed. The START assisted US EPA in various
investigations regarding analytical quality assurance as requested.

Schedule: Will continue to coordinate activities with the EPA quality assurance office.

Pending Issues: Need to revise the Emergency Response Office’s Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: START members had to research site activities and review material from the time period in
question. Two dedicated START members and one non-dedicated START member were deposed by PRP lawyers.
Schedule: TBD.

Pending Issues: None.

TDD#: (09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: No activities occurred under this TDD in this reporting period.

Schedule: A scope of work for reestablishing the Southern California ERCC will be completed in early summer
1998.

Pending Issues: Higher priority field assignments have postponed activity under this TDD. An extension request
has been submitted.

TDD#: 09-9802-0007 8-HOUR RADIATION TRAINING
PAN#: 0281-RTTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: All work is completed on this TDD.
Schedule: A final letter report will be prepared to close the project.

Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The Draft Final Report was revised based on EPA comments. START met with EPA on April 30,
1998 to discuss Sections 4 and 5 of the report in detail.

Schedule: Revised Final Report is scheduled to be submitted to EPA in late May. A final community meeting will
be held in June.

Pending Issues: EPA comments, if any, on revised Final Report.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START produced presentation materials for meetings with stakeholders held
on April 21 and 22. The START also produced a card to announce to residents the postponement of the community
meeting, and generated mailing labels to send them. The START also performed administrative tasks.

Schedule: A community meeting is planned for sometime in June. The START will produce additional materials
needed for the community meeting, including fact sheets, slides, and handouts.

Pending Issues: The TDD expires on June 30, 1998. It will need to be amended for continued support on this
project.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The labor hours charged for the month of April were for the revision of the QASP, contacting the
OSC, and planning the site mobilization for soil removal.

Schedule: Field work will begin again on May 26, 1998.

Pending Issues: A TDD amendment for hours and for completion date will be needed prior to mobilization.

TDD#: 09-9708-0013 MESA PESTICIDES
PAN#: 0225-MPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MESA, ARIZONA

Work Progress: START continued telephone contact with RP representatives and ADEQ. The START has
reviewed the RP’s final report and is preparing the START final report.

Schedule: All field work is complete. The START has reviewed the final report from the owners representative
and is preparing the final deliverable for the site.

Pending Issues: The final deliverable due date has been amended to May 15, 1998.

TDD#: 09-9710-0003 EAGLE 1 MILL SITE
PAN#: 0240-EMRS-XX REMOVAL SUPPORT
STATUS: INTERIM NELSON, NEVADA

Work Progress: During the reporting period, the START prepared the final report. Data validation was
subcontracted to the teaming contractor. Costs incurred include computer usage and administrative labor hours.
The final deliverable was submitted and this TDD closed April 15, 1998.

Schedule: None at this time.

Pending Issues: None at this time.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START assisted the EPA in researching additional responsible parties
to reimburse the EPA for the clean-up/removal at ALCO.

Schedule: An EPA lead removal is anticipated to begin in early summer.

Pending Issues: EPA is currently awaiting a final funding determination from the responsible party steering
committee.

TDD#: 09-9802-0006 ESTERO BAY TANK FARM
PAN#: 0280-EBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MORRO BAY, CALIFORNIA

Work Progress: The START is preparing the letter report for site activities. Maps and figures are being generated
for the report. Costs incurred this reporting period are for administrative labor hours, communications charges and
computer usage.

Schedule: A letter report is being prepared for the OSC.

Pending Issues: None at this time.
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TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HUNTINGTON BEACH, CALIFORNIA

Work Progress: In this reporting period, the START conducted follow-up information gathering efforts associated
with this inactive landfill. The START gathered information from local agencies and conducted a follow-up site
visit to check on current site conditions.

Schedule: The site is currently on schedule.

Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges are for writing the trip report and TDD administration. ODCs were for computer
usage

Schedule: Submit data packages for non-definitive validation. Talk with TM about a 1998 sampling event.
Pending Issues: None.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended the March 31, 1998 meeting in Truckee. The START also compiled the
minutes from the meeting and forwarded them to EPA for distribution. The START has met with other contractors
involved with the production of the Truckee River Geographic Response Plan and specific duties and
responsibilities have been assigned. The START began work on these assignments. Costs incurred during this
reporting period include travel for the 3/31/98 meeting, copies and outside services, and computer usage.

Schedule: The next group is tentatively scheduled for June 1, 1998.

Pending Issues: None.

TDD#: 09-9712-0002 BHP PINTO VALLEY
PAN#: 0253-PCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM GILA, ARIZONA

Work Progress: Work conducted during this reporting period included calls to the OSC and John Hillenbrand at
USEPA regarding the content of the final report. Most of the hours charged related to preparation of the final
report, graphics, and data validation of analytical results.

Schedule: Work is underway to complete the final report for this site.

Pending Issues: The TDD expired on March 10, 1998. The following activities are on hold pending the TDD
amendment: completion of final report, maps, and photo documentation, validation of analytical results, and
finalization of billing for analytical results.

TDD#: 09-9712-0010 TYPHOON PAKA RESPONSE
PAN#: 0261-TPTF-XX FEDERAL DISASTER ASSISTANT
STATUS: INTERIM GUAM, SAIPAN, PACIFIC ISLANDS

Work Progress: A final report regarding the emergency response to Guam due to damage and hazardous materials
releases caused by Typhoon Paka has been submitted to the EPA. An acknowledgment of completion has been
written.

Schedule: None.

Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN# 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: Data from the March sampling was received. Review and validation of the data has begun. The
final report was started.
Schedule: Data validation will be completed in May and the final report will be submitted in June.

Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.ALE.S. DATABASE
PAN#: 0034-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: STARTs Shaeffer and Randall worked on reducing the views and the development of a format that
is user-friendly. START worked on the design format of the database.

Schedule: START will continue to work on the development of the database and will await further direction from
the OSC regarding the CD-ROM deliverables.

Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved research of opportunities available to evaluate the
effectiveness, cost savings and contribution of real-time databases for facilitating lab packing operations at removal
sites. The START is evaluating vendor applications, custom programs and in-house developed databases during
this research project. Field data collection and reporting mechanisms will also be addressed under this project.
Schedule: The project is on schedule.

Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMQOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Labor charges are for TDD administration and for meetings with ARCO regarding summer field
activities. START compiled treatment effluent standards for the OSC and ARCO. ODCs are for travel costs
associated with trustees meeting and computer usage.

Schedule: START will meet with Trustees next month in Reno.

Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN# 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: LOE charges were for TDD administration. ODCs are for computer usage and past travel. The
TDD expiration date was amended.
Schedule: START will begin preparing a deliverable for the EPA Task Monitor.

Pending Issues: None.

TDD#: (09-9801-0006 SYNTRUM CORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START and ERS completed chemical inventory operations. The
START characterized all unknown chemicals and sorted each into the appropriate hazard classes for disposal. The
START continues to conduct air monitoring and functions as the chemical safety officer for the project. In addition,
the START is assisting the Task Monitor with cost documentation, reporting and administrative records
management.

Schedule: Removal operations are scheduled to be completed in mid-June 1998.

Pending Issues: None.
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TDD#: 09-9802-0010 LANCASTER RAD MUNITIONS
PAN#: 0284-LRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LANCASTER, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).

Schedule: Not Applicable.

Pending Issues: Not Applicable.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENTS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START has been delayed in completing the final removal report due to other site priorities.
Schedules: A final removal assessment report is expected to be completed by July 30, 1998.

Pending Issues: None.

TDD#: 09-9710-0012 LEUNG PROPERTY
PAN#: 0249-LPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM GILROY, CALIFORNIA

Work Progress: Labor hours in April 1998 were for administration.
Schedule: The final report has been completed and delivered to EPA.
Pending Issues: Not Applicable.

TDD#: 09-9803-0006 WASTE DISPOSAL, INC. - TANK ASSESSMENT
PAN#: 0294-WDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTE FE SPRINGS, CALIFORNIA

Work Progress: In this reporting period, START refined the quality assurance sampling plan and conducted field
sampling at the WDI site. In addition, START maintained liaison with the analytical laboratory to ensure proper
analytical and guality assurance protocols were followed.

Schedule: The generated data is currently undergoing validation by START, and a close-out report with appended
data will be forwarded to EPA and ERT.

Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START has been tasked by OSC Donn Zuroski to assist the RPM in conducting several
removal tasks at the West Cap Tucson Airport Superfund Site. Activities include the development of a QASP for
collecting groundwater from monitoring wells which will be installed by the ERRS contractor. The START will
also provide RP oversight and technical assistance to the RPM during drilling activities. The START visited the site
on April 4, 1998 to meet with the OSC and several agency representatives in an effort to coordinate site activities.
The START will monitor drilling activities, conduct ambient air monitoring, assist in conducting pump tests, and
operate the RCMS program.

Schedule: Field Work Proposed to commence May 27, 1998.

Pending Issues: QASP, Laboratory procurement and Site Safety Plan.
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EPA Task Monitor: Gordon Woodrow

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START conducted two CAMEO workshops. One workshop was
held in Los Angeles County and the other took place in Siskiyou County, California. Other office hours charged
during this period were involved with coordination efforts for future training events.

Schedule: There are four training classes pending. The START will instruct these classes in June and July 1998;
one class will be held in Tehama County, California, two classes will be held in Arizona, and the other will be held
in Kings County, California.

Pending Issues: None.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX SITE ASSESSMENT
STATUS: INTERIM MAYWOOD, CALIFORNIA

Work Progress: All ESI activities were completed during a previous reporting period. EPA requested electronic
copies of all Pemaco ESI documents including figures. Time was spent gathering these report files and a computer
usage expense was incurred. In addition, an outside service expense was incurred for copy services performed
during a previous reporting period.

Schedule: ESI Report completed.

Pending Issues: None.

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: In April, START continued to: (1) develop the Feather River Plan Training Exercise; (2) assist the
Task Monitor [TM] in revising the Plan; and (3) mail copies of the Plan to interested agencies, per the TM’s
instructions. Costs listed under “Expendables” and “Temporary Help” were delayed billings for the plan
reproduction activities conducted in February.

Schedule: START will continue to develop the training exercise and to assist the TM in revising the Plan.

Pending Issues: None.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-QO REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued work on the pond release report.
Schedule: The START QA Officer will review the data validation reports. The final report is pending.

Pending Issues: None.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
" STATUS: OPEN SPARKS, NEVADA

Work Progress: The START continues to maintain oversight activities at the Sparks Solvent site at the request of
the OSC. At this time, the City of Sparks has begun implementation of slope stabilization measures in the area
adjacent to west-bound Interstate 80. This has included grading and compaction in the area of previous slope failure
affecting this portion of I-80. The City of Sparks plans on developing Helms Lake as a public park which will
include a marina with public boat access and possibly a casino. The PRP consultants (Camp Dresser & McKee) will
concurrently install additional groundwater monitoring wells adjacent to previous wells which have become
nonfunctional due to the flooding in January 1997. The START received a recent quarterly monitoring report from
CDM and will review it and submit comments to the OSC. Additionally, the START attended a meeting in Reno on
March 23, 1998 attended by the OSC, state and county health officials and a representative from the RP group. The
content of the meeting included an update from the RP group concerning current site activities and the schedule for
additional pilot scale treatability studies.

Schedule: Review and present comments in recent quarterly report by May 30, 1998,

Pending Issues: Above.

TDD#: 09-9704-0008 WATERBOARD ENTOMBMENT SITE INVENTORY
PAN#: 0175-WETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The TDD was AOC’d per direction of the OSC. All hours charged this month were for
administrative hours for closing the TDD.
Schedule: None.

Pending Issues: None.

TDD#: 09-9712-0013 K&IL ANODIZING
PAN#: 0264-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BURBANK, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).

Schedule: Not Applicable.

Pending Issues: Not Applicable.

TDD#: 09-9801-0009 ONE CAMELBACK/PHOENIX HYDROCARBON
PAN#: 0273-OCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: All field work is complete. A report was not requested by the TM. An AOC has been submitted.
Schedule: Not Applicable.

Pending Issues: None.
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TDD#: 09-9802-0002 CALS-TRANS/LAKE MERRITT
PAN#: 0276-CTRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: All work has been completed for this TDD.
Schedule: None.

Pending Issues: None.

TDD#: 09-9802-0009 SAN JON BARRANCA OIL SPILL
PAN#: 0283-SJRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM VENTURA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
final TDD file closure and previously incurred costs (travel, ODC, report distribution).

Schedule: Not Applicable.

Pending Issues: Not Applicable.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Site activities took place April 15 - May 1, 1998. The START provided field analytical services to
assist in the removal. The START also subcontracted the data validation for the assessment phase to the teaming
contractor. Costs incurred include labor, postage, computer usage and expendables.

Schedule: The START will prepare a report of removal activities.

Pending Issues: None at this time.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PESCADERO, CALIFORNIA

Work Progress: The labor hours charged for the month of April 1998 were for field work (groundwater and soil
sampling), report writing and contacting the OSC.

Schedule: Final report to be completed pending data validation, and TDD completion date amendment.

Pending Issues: Sample results are being validated by Ninyo and Moore.
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3.0 TDD MONTHLY COST SUMMARY

3-1



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/26/1998
Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN
EPA Project Monitor: NELSON, KAREN

Region: 9 Bud Estiwaterd
geted Labor Hours ours
Subtask Description: il-l':l::?; Spent Balance required
NO SUBTASK USED P1 .00 268.00 -268.00 .00
NO SUBTASK USED P2 .00 317.75 -317.75 .00
NO SUBTASK USED P3 .00 3,706.00 -3,706.00 .00
NO SUBTASK USED P4 .00 82.00 -82.00 .00
NO SUBTASK USED SS .00 377.00 -377.00 .00
NO SUBTASK USED T1 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 33.00 -33.00 .00
TOTAL 7,240.00 4,789.75 2,450.25 7,240.00

Estimatec Dollars per

Dollars Total Dollars Doflars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 358,577.50 162,568.37 196,009.13  358,577.50 36.84

Other Direct Costs .00 9,702.34 -8,702.34 .00 2.20

Travel .00 227.71 -227.71 .00 .05

Equipment .00 .00 .00 .00 .00

Subcontracts 3,289.50 3,067.34 222.16 3,289.50 .70

Analytical .00 .00 .00 .00 .00

Equipment Usage 2,178.00 .00 2,178.00 2,178.00 .00

SGA 2,140.68 49

SubHandling Charge 60.35 .01

TOTAL 364,045.00 $177,766.79 $186,278.21 $364,045.00 $40.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/26/1998
Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 456.00 -456.00 .00
NO SUBTASK USED P2 .00 28.00 -28.00 .00
NO SUBTASK USED P3 .00 24.00 -24.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED T1 .00 130.50 -130.50 .00
TOTAL .00 639.50 -639.50 7.240.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $20,525.16 $32.15
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 05/26/1998
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: NELSON, KAREN

Region: 9 Bud Estir‘_r;ated
geted Labor Hours ours
Subtask Description: hggg Spent Balance required
NO SUBTASK USED P1 .00 436.21 -436.21 .00
NO SUBTASK USED P2 .00 1,427.55 -1,427.55 .00
NO SUBTASK USED P3 .00 1,737.30 -1,737.30 .00
NO SUBTASK USED P4 .00 118.78 -118.78 .00
NO SUBTASK USED T2 .00 42.00 -42.00 .00
TOTAL 4,619.00 3,761.84 857.16 4,619.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 200,149.86 123,294.25 76,855.61  200,149.86 32.77

Other Direct Costs  15,730.00 7,070.38 8,659.62 15,730.00 1.88

Travel 3,025.00 1,388.93 1,636.07 3,025.00 37

Equipment .00 .00 .00 .00 .00

Subcontracts  13,158.00 2,139.34 11,018.66 13,158.00 .57

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,830.09 49

SubHandling Charge 39.85 .01

TOTAL 232,062.86 $135,762.84 $96,300.02 $232,062.86 $36.09
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 05/26/1998
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 152.70 -152.70 .00
NO SUBTASK USED P2 .00 30.99 -30.99 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
TOTAL .00 189.19 -189.19 4,619.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct L.abor $5,716.47 $30.30
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/26/1998
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998
Site Location: Estimated Completion Date: 02/28/1998
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY
EPA Project Monitor: WOODROW, GORDON

Region: 9 Budgeted  Labor Hours Estir}r’\g:;g
Subtask Description: haoz‘:; Spent Balance required
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED S8 .00 56.00 -56.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 76.00 99.00 -23.00 76.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,462.24 3,353.52 1,108.72 4,462.24 77.99
Other Direct Costs  3,630.00 259.33 3,370.67 3,630.00 6.03
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 58.70 1.37
SubHandling Charge .00 .00
TOTAL  $8,092.24 $3,671.55 $4,420.69 $8,092.24 $85.38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/26/1998
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998
Site Location: Estimated Completion Date: 02/28/1998
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 76.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-8601-0010 TDD Activity Type: NONE

TOD Title: Del Norte Pesticides Report Date: 05/26/1998
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998
Site Location: Estimated Completion Date: 08/30/1998
City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Bud Estirl.rl\ated
geted Labor Hours ours
Subtask Description: lﬁzz‘r’; Spent Balance required
NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P2 .00 109.00 -109.00 .00
NO SUBTASK USED P3 .00 325.50 -325.50 .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED T2 .00 20.00 -20.00 .00
TOTAL 750.00 499.00 251.00 750.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  33,942.00 18,131.76 15,810.24 33,942.00 36.34
Other Direct Costs  2,420.00 3,195.14 -775.14 2,420.00 6.40
Travel 6,655.00 3,357.99 3,297.01 6,655.00 6.73
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,630.00 .00 3,630.00 3,630.00 .00
SGA 1,446.45 2.90
SubHandling Charge .00 .00

TOTAL $46,647.00 $26,131.34 $20,515.66  $46,647.00 $52.37

Page 4 of 120 ** Confidential Business information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 05/26/1998
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998
Site Location: Estimated Completion Date: 08/30/1998
City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: CAD0O00626176 SSID: 33

Project Manager: DUNCAN, WILL
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 30.00 -30.00 .00
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 32.25 -32.25 750.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,443.87 $76.37
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0011

NTU RD 537 SAN YSIDRO RD

Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project
Casmalia Resources
CASMALIA RESOURCES

Report Date: 05/26/1998
Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted Labor Hours Estirgg;erg
Subtask Description: hgz?; Spent Balance required
NO SUBTASK USED P1 .00 898.50 -898.50 .00
Data Management P1 .00 17.00 -17.00 .00
Data Validation P1 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 1,615.00 -1,615.00 .00
NO SUBTASK USED P3 .00 1,929.50 -1,929.50 .00
Data Management P3 .00 191.00 -191.00 .00
Data Validation P3 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 31.00 -31.00 .00
Data Management P4 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 4.50 -4.50 .00
NO SUBTASK USED T2 .00 47.00 -47.00 .00
TOTAL 6,584.00 4,753.50 1,830.50 6,584.00
Estimated Dollars per
Dollars Total Doliars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 268,877.30 148,702.48  120,174.82 268,877.30 31.31
Other Direct Costs  39,325.00 12,666.27 26,658.73 39,325.00 2.67
Travel 75,020.00 61,628.94 13,491.06 75,020.00 12.96
Equipment .00 .00 .00 .00 .00
Subcontracts 19,082.67 41,586.79 -22,504.12 19,082.67 8.76
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 16,779.39 3.53
SubHandling Charge 709.17 15
TOTAL 402,304.97 $281,973.04 $120,331.93 $402,304.97 $59.38
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9601-0011 TDD Activity Type: START Site Specific Project

Casmalia Resources Report Date: 05/26/1998
CASMALIA RESOURCES Completion Date: 06/30/1998
NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 06/30/1998
CASAMALIA - County: SANTA BARBARA  State: CA
CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 752.00 -752.00 .00
NO SUBTASK USED P3 .00 344.50 -344.50 .00
NO SUBTASK USED SS .00 7.25 -7.25 .00
NO SUBTASK USED T1 .00 182.75 -182.75 .00
TOTAL .00 1,286.50 -1,286.50 6,584.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $54,582.62 $42.67
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TDD Number:
TDD Title:
Site Name:

R

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0012

Month Ending: 05/02/1998
TDD Activity Type: NONE

Sparks Solvent/Fuel site PRP Oversight
SPARKS SOLVENT/FUEL PLUME

Site Location:

Report Date: 05/26/1998
Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: SPARKS County: WASHOE State: NV
CERCLIS ID: NVD986768778 S$SID: W6
Project Manager: FRANKEL, VICKI
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours Estiﬁgaerg
Subtask Description: lli?)g?; Spent Balance required
NO SUBTASK USED P2 .00 250.00 -250.00 .00
NO SUBTASK USED P3 .00 470.00 -470.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED T2 .00 23.00 -23.00 .00
TOTAL 1,000.00 762.00 238.00 1,000.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element; Budgeted: Spent: Balance: Required; delivered:

Direct Labor  50,500.25 30,764.80 19,735.45 50,500.25 40.37

Other Direct Costs 1,210.00 3,103.50 -1,893.50 1,210.00 4.07

Travel 1,815.00 5,495.46 -3,680.46 1,815.00 7.21

Equipment .00 .00 .00 .00 .00

Subcontracts 1,530.00 2,000.00 -470.00 1,530.00 2.62

Analytical 1,000.00 .00 1,000.00 1,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,900.52 249

SubHandling Charge 40.00 .05

TOTAL $56,055.25 $43,304.28 $12,750.97 $56,055.25 $56.83

Page 6 of 120

** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/26/1998
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SPARKS County: WASHOE State: NV
CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 00 1.50 -1.50 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 1.75 -1.75 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9601-0014
Yavapai/Stone Container site
YAVAPA] PENTA POND

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 06/15/1998

Estimated Completion Date: 06/15/1998

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SS8iD: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours EStiﬂ:ﬁ’g
Subtask Description: ll-l-g?;?; Spent Balance required
NO SUBTASK USED P1 .00 28.00 -28.00 .00
NO SUBTASK USED P2 .00 53.50 -53.50 .00
NO SUBTASK USED P3 .00 462.00 -462.00 .00
NO SUBTASK USED P4 .00 26.00 -26.00 .00
NO SUBTASK USED T2 .00 19.00 -19.00 .00
TOTAL 700.00 588.50 111.50 700.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  34,935.13 27,141.59 7,793.54 34,935.13 46.12

Other Direct Costs 1,210.00 2,567.28 -1,357.28 1,210.00 4.36

Travel 5,082.00 4,081.84 1,000.16 5,082.00 6.94

Equipment .00 .00 .00 .00 .00

Subcontracts .00 246.75 -246.75 .00 42

Analytical 2,500.00 .00 2,500.00 2,500.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,474.73 2.51

SubHandling Charge 4.93 .01

TOTAL $43,727.13 $35,517.12 $8,210.01  $43,727.13 $60.35
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/26/1998
Site Name: YAVAPAI PENTA POND Completion Date: 06/15/1998
Site Location: Estimated Completion Date: 06/15/1998
City: PRESCOTT County: YAVAPA| State: AZ
CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: :_—lggg; Spent Balance required
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -.25 700.00

Dollars per

Total Doliars LOE hour

Spent: delivered:

TOTAL Direct Labor $6.55 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 05/26/1998
Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998
Site Location: Estimated Completion Date: 09/30/1998
City: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Estillr‘lated
geted Labor Hours ours
Subtask Description: hgﬁg Spent Balance required
NO SUBTASK USED P1 .00 62.50 -62.50 .00
NO SUBTASK USED P3 .00 14.50 -14.50 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED T2 .00 15.00 -15.00 .00
TOTAL 340.00 104.00 236.00 340.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,439.35 3,762.67 9,676.68 13,439.35 36.18
Other Direct Costs 242.00 193.30 48.70 242.00 1.86
Travel 968.00 329.88 638.12 968.00 3.17
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 121.34 1.17
SubHandling Charge .00 .00
TOTAL $14,649.35 $4,407.19 $10,242.16  $14,649.35 $42.38
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0007

Month Ending: 05/02/1998
TDD Activity Type: START Site General Project

START Health & Safety Coordination
START HEALTH & SAFETY COORDINATION

Report Date: 05/26/1998
Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted  Labor Hours EStiﬂgmg
Subtask Description: hzz‘:sr Spent Balance required
NO SUBTASK USED P1 .00 193.00 -193.00 00
NO SUBTASK USED P2 .00 1,769.50 -1,769.50 .00
NO SUBTASK USED P3 .00 637.00 -637.00 .00
NO SUBTASK USED P4 .00 77.00 -77.00 .00
NO SUBTASK USED ss .00 1.00 -1.00 .00
NO SUBTASK USED T1 .00 9.00 -9.00 .00
NO SUBTASK USED T2 .00 27.00 -27.00 .00
TOTAL 4,446.00 2,713.50 1,732.50 4,446.00

Estimated Dollars per

Dollars Totai Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 215,048.36 97,259.25 117,789.11  215,048.36 35.86

Other Direct Costs 31,278.50 12,742.29 18,536.21 31,278.50 4.70

Travel 6,897.00 2,706.26 4,190.74 6,897.00 1.00

Equipment .00 .00 .00 .00 .00

Subcontracts 4,111.88 3,488.10 623.78 4,111.88 1.29

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 3,309.85 1.22

SubHandling Charge 65.08 .02

TOTAL 257,335.74 $119,570.83 $137,764.91 $257,335.74 $44.08
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 05/26/1998
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998
Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 37.00 -37.00 .00
NO SUBTASK USED P2 .00 21.00 -21.00 .00
NO SUBTASK USED P3 .00 30.50 -30.50 .00
NO SUBTASK USED P4 .00 139.50 -139.50 .00
NO SUBTASK USED SS .00 62.00 -62.00 .00
TOTAL .00 290.00 -290.00 4,446.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $20,446.53 $89.68
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project
TDD Title: START Computer Support Report Date: 05/26/1998
Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL
EPA Project Monitor: NELSON, KAREN
Region: 9 Budgeted L.abor Hours EStimgtle"g
Subtask Description: ll-iggtr)sr Spent Balance required
NO SUBTASK USED P1 .00 61.00 -61.00 .00
NO SUBTASK USED P2 .00 51.50 -51.50 .00
NO SUBTASK USED P3 .00 1,696.00 -1,696.00 .00
NO SUBTASK USED P4 .00 33.00 -33.00 .00
NO SUBTASK USED Ss .00 .50 -.50 .00
NO SUBTASK USED T1 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 31.00 -31.00 .00
TOTAL 3,200.00 1,876.00 1,324.00 3,200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required: delivered:
Direct Labor 138,475.75 79,587.33 58,888.42 138,475.75 42.44
Other Direct Costs 44,770.00 32,112.18 12,657.82 44,770.00 17.12
Travel .00 345.03 -345.03 .00 18
Equipment .00 .00 .00 .00 .00
Subcontracts  10,697.61 667.78 10,029.83 10,697.61 .36
Analytical .00 .00 .00 .00 .00
Equipment Usage  14,520.00 .00 14,520.00 0,714,520.00 .00
SGA 7,035.65 3.75
SubHandling Charge 11.82 .01
TOTAL 208,463.36 $119,759.79 $88,703.57 0,908,463.36 $63.85
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 05/02/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support
Site Name: START COMPUTER SUPPORT

Site Location:

Report Date: 05/26/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL
EPA Project Monitor: NELSON, KAREN
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours :

NO SUBTASK USED P1 .00 60.50 -60.50 .00
NO SUBTASK USED P2 .00 200 -2.00 .00
NO SUBTASK USED P3 .00 903.50 -803.50 .00
NO SUBTASK USED SS .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
TOTAL .00 974.00 -974.00 3,200.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $60,148.28 $61.94
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.AL.E.S. Database Report Date: 05/26/1998
Site Name: T.A.L.E.S. DATABASE Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: San Francisco County: San Francisco State: CA
CERCLIS 1D: SSIiD: 00

Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud Estiﬁated
geted Labor Hours ours
Subtask Description: hgg‘;‘ Spent Balance required
NO SUBTASK USED P1 .00 31.00 -31.00 .00
NO SUBTASK USED P3 .00 147.00 -147.00 .00
NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
TOTAL 400.00 204.00 196.00 400.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  20,446.60 7.487.03 12,959.57 20,446.60 36.70

Other Direct Costs .00 349.05 -349.05 .00 1.71

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00

SGA 74.72 37

SubHandling Charge .00 .00

TOTAL $22,046.60 $7,910.80 $14,135.80 $22,046.60 $38.78
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project
TDD Title: T.A.L.E.S. Database
Site Name: T.A.L.E.S. DATABASE
Site Location:

Report Date: 05/26/1998
Completion Date: 06/30/1998
Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: SUTER, DANIEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: lﬁzla?; Spent Balance required
NO SUBTASK USED P1 .00 5.00 -5.00 .00
TOTAL .00 5.00 -5.00 400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $152.09 $30.42
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0001

Month Ending: 05/02/1998
TDD Activity Type: NONE
McFarland - Community Relations

MCFARLAND KERN COUNTY

Site Location:

Report Date: 05/26/1998
Completion Date: 06/30/1999
Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: LADD, KAREN
EPA Project Monitor: CALHOON, MARK
Region: 9 Budgeted  Labor H = Hours
gete abor Hours )
Subtask Description: 'ﬁgg‘r’; Spent Balance required
NO SUBTASK USED P1 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 148.00 -148.00 .00
NO SUBTASK USED P4 .00 26.00 -26.00 .00
NO SUBTASK USED SS .00 39.00 -39.00 .00
NO SUBTASK USED T2 .00 13.00 -13.00 .00
TOTAL 3,710.00 233.00 3,477.00 3,710.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 265,933.40 9,374.39 256,559.01  265,933.40 48.32
Other Direct Costs  41,140.00 20,637.67 20,502.33 41,140.00 106.38
Travel 8,470.00 1,451.12 7,018.88 8,470.00 7.48
Equipment .00 .00 .00 .00 .00
Subcontracts 101.35 1,253.05 -1,151.70 1,031.35 6.46
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4,732.27 24,39
SubHandling Charge 25.06 A3
TOTAL 315,644.75 $37,473.56 $278,171.19 $316,574.75 $193.16
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-8606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999
Site Location: Estimated Completion Date: 06/30/1999
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
egion: Budgeted Labor Hours HO_UTS
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 47.50 -47.50 .00
NO SUBTASK USED P2 .00 539.75 -539.75 .00
NO SUBTASK USED P3 .00 504.50 -504.50 .00
NO SUBTASK USED SS .00 56.25 -56.25 .00
TOTAL .00 1,148.00 -1,148.00 3,710.00

Doliars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $71,699.35 $65.67
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9606-0002
India Basin

INDIA BASIN BOATYARD SITE (DONCO FACILIT
894 INNES AVENUE

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: CAD000067603 S§SID: 9G
Project Manager: PALLADINO, CARL
EPA Project Monitor: WEDEN, CHRISTOPHER
9 Estimated
Budgeted Labor Hours Hours
Subtask Description: hgg?s’ Spent Balance required
NO SUBTASK USED P2 .00 19.50 -19.50 .00
NO SUBTASK USED P3 .00 23.00 -23.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 250.00 62.50 187.50 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  deliverad:
Direct Labor  13,731.94 2,549.69 11,182.25 13,731.94 40.80
Other Direct Costs 605.00 406.09 198.91 605.00 6.50
Travel 363.00 2.00 361.00 363.00 .03
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 5,000.00 .00 5,000.00 5,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 87.34 1.40
SubHandling Charge .00 .00
TOTAL $19,699.94 $3,045.12 $16,654.82  $19,699.94 $48.72
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§

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 05/26/1998
Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998
Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: CADO000067603 SSID: 9G

Project Manager: PALLADINO, CARL
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Estimated
eglon: Budgeted Labor Hours Hou
Subtask Description: Labor Spent Balance required
Hours :

NO SUBTASK USED P1 .00 20.00 -20.00 .00
NO SUBTASK USED P2 .00 .00 .00 .00
NO SUBTASK USED P3 .00 5.50 -5.50 .00
TOTAL .00 25.50 -25.50 250.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,087.49 $42.65
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-8607-0001 TDD Activity Type: START Site General Project
TDD Title: Region IX Cost Summary Information Report Date: 05/26/1998
Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSiD: 00
Project Manager: CRUZ, MARIA
EPA Project Monitor: NELSON, KAREN

+ Region: 9 Budgeted  Labor Hours Estimgaig
Subtask Description: Il-l-g?xgsr Spent Balance required
NO SUBTASK USED P4 .00 22.00 -22.00 .00
NO SUBTASK USED Ss .00 34.00 -34.00 .00
NO SUBTASK USED T2 .00 44.00 -44.00 .00
TOTAL 295.00 100.00 195.00 295.00

Estimated Dollars per

Doliars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  20,889.70 3,674.94 17,214.76 20,889.70 55.68

Other Direct Costs 605.00 68.46 536.54 605.00 1.04

Travel 1,452.00 1,786.70 -334.70 1,452.00 27.07

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 397.04 6.02

SubHandling Charge .00 .00

TOTAL $22,946.70 $5,927.14 $17,019.56  $22,946.70 $89.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project
TDD Title: Region IX Cost Summary Information Report Date: 05/26/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1998

Site Location: San Francisco Estimated Completion Date: 06/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: }lizgcr); Spent Balance required
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 295.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998
TDD Activity Type: START Site General Project

TDD Number: 09-9610-0003

TDD Title:
Site Name:

Site Location:

CAMEO Training Program
CAMEO TRAINING PROGRAM

Report Date: 05/26/1998
Completion Date: 08/01/1998

Estimated Completion Date: 08/01/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: RANDALL, RANDY
EPA Project Monitor; WOODROW, GORDON
Region: 9 Budgeted Labor Hours EStiﬁ::Jelg
Subtask Description: hzg?; Spent Balance required
NO SUBTASK USED P1 .00 429.50 -429.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 935.00 -935.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED SS .00 11.50 -11.50 .00
NO SUBTASK USED T2 .00 2400 -24.00 .00
TOTAL 2,013.00 1,411.00 602.00 2,013.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  87,851.92 48,684.57 39,267.35 87,951.92 34.79
Other Direct Costs 3,751.00 4,397.45 -646.45 3,751.00 3.14
Travel 23,101.32 14,017.85 9,083.47 23,101.32 10.02
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage  10,648.00 .00 10,648.00 10,648.00 .00
SGA 3,940.88 2.82
SubHandling Charge .00 .00
TOTAL 125,452.24 $71,040.75 $54,411.49 $125,452.24 $50.76
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEQ Training Program Report Date: (5/26/1998
Site Name: CAMEO TRAINING PROGRAM Completion Date: 08/01/1998
Site Location: Estimated Completion Date: 08/01/1998
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSiID: 00

Project Manager: RANDALL, RANDY
EPA Project Monitor: WOODROW, GORDON

Reaion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 52.00 -52.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 4.00 -4.00 .00
TOTAL .00 63.00 -63.00 2,013.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,480.28 $42.04
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9610-0005
McFarland - Program Management
MCFARLAND KERN COUNTY

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 04/30/1999

Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSiD: BZ
Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: hgz‘r’; Spent Balance required
NO SUBTASK USED P2 .00 29.00 -29.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 650.00 53.00 597.00 650.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  50,399.70 2,250.83 48,148.87 50,399.70 42.47

Other Direct Costs  6,050.00 703.28 5,346.72 6,050.00 13.27

48,400.00 303.16 48,096.84 48,400.00 5.72

Equipment .00 .00 .00 .00 .00

Subcontracts  61,200.00 .00 61,200.00 61,200.00 .00

.00 .00 .00 .00 .00

Equipment Usage 2,027.96 .00 2,027.96 2,027.96 .00

215.39 4.06

SubHandling Charge .00 .00

168,077.66 $3,472.66 ' $164,605.00 $168,077.66 $65.52
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999
Site Location: Estimated Completion Date: 04/30/1999
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSiD: BZ

Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours .

NO SUBTASK USED P1 .00 .00 .00 .00
NO SUBTASK USED P2 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 282.50 -282.50 .00
NO SUBTASK USED SS .00 14.00 -14.00 .00
TOTAL .00 306.50 -306.50 650.00

Dollars per

Total Dollars LOE hour

SPent: de'lvered:

TOTAL Direct Labor $18,115.09 $61.93
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Nam:a:

Site Location:

09-9610-0006
McFarland - Drinking Water
MCFARLAND KERN COUNTY

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998

Completion Date: 09/30/1998

Estimated Completion Date: 09/30/1998

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: DUNCAN, WILL
EPA Project Monitor: CALHOON, MARK

Region: 9 Budgeted Labor Hours EStiﬂgltﬁg
Subtask Description: "_-Izz‘:; Spent Balance required
NO SUBTASK USED P1 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 536.25 -536.25 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED P3 .00 365.00 -365.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED SS .00 28.75 -28.75 .00
NO SUBTASK USED T2 .00 14.00 -14.00 .00
TOTAL 1,355.00 966.00 389.00 1,355.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  95,849.99 34,274.66 61,575.33 95,849.99 36.57

Other Direct Costs  4,840.00 10,099.95 -5,259.95 4,840.00 10.78

Travel 10,890.00 5,229.81 5,660.19 10,890.00 5.58

Equipment 605.00 .00 605.00 605.00 .00

Subcontracts 5,100.00 99,974.40 -94,874.40 5,100.00 106.67

Analytical 364,693.33 .00 364,693.33  364,693.33 .00

Equipment Usage .00 .00 .00 .00 00

SGA 3,280.49 3.50

SubHandling Charge 1,913.29 2.04

TOTAL 481,978.32 $154,772.60 $327,205.72 $481,978.32 $165.13
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TDD Number: 09-9610-0006
TDD Title: McFarland - Drinking Water
Site Name: MCFARLAND KERN COUNTY

Site Location:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998

Completion Date: 09/30/1998

Estimated Completion Date: (9/30/1998

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSiD: BZ
Project Manager: DUNCAN, WILL
EPA Project Monitor: CALHOON, MARK
Region: Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 .00 .00 .00
NO SUBTASK USED P1 .00 118.25 -118.25 .00
NO SUBTASK USED P2 .00 59.00 -59.00 .00
NO SUBTASK USED P3 .00 569.50 -569.50 .00
NO SUBTASK USED S8 .00 186.25 -186.25 .00
NO SUBTASK USED T1 .00 2.00 -2.00 .00
TOTAL .00 935.00 -935.00 1,355.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $51,959.51 $69.40
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998
Site Location: Estimated Completion Date: 12/30/1998
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: CALHOON, MARK

Region: 9 Bud Estit;l\ated
geted Labor Hours ours
Subtask Description: Il-l-g?:?; Spent Balance required
NO SUBTASK USED P1 .00 1.50 -1.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 430.00 20.50 409.50 430.00
Estimated Dollars per
Dollars Total Dollars Dollars LO'E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  30,085.25 783.84 29,301.41 30,085.25 38.24
Other Direct Costs .00 964.81 -964.81 .00 47.06
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage . .00 .00 .00 .00 .00
SGA . 206.48 10.07
SubHandling Charge .00 .00
TOTAL $30,085.25 $1,955.13 $28,130.12 $30,085.25 $95.37
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TDD Monthly Cost Summary ( for NON dedicated iabor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998
Site Location: Estimated Completion Date: 12/30/1998
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
egion: Budgeted  Labor Hours Hqurg
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 8.50 -8.50 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED SS .00 .00 .00 .00
TOTAL .00 14.50 -14.50 430.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Risk Assessment Support Report Date: 05/26/1998
MCFARLAND KERN COUNTY Completion Date: 12/30/1997
Estimated Completion Date: 12/30/1997

Site Name:

Site Location:

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSIb: BZ
Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK

Region: 9 Budgeted Labor Hours EStiw:t;g
Subtask Description: 'ﬁﬁg‘r’; Spent Balance required
NO SUBTASK USED P1 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 100.00 -100.00 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 480.00 107.00 373.00 480.00

Estimated Dollars per

Dollars Total Dollars Do_llars LO_E hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  29,604.80 3,673.89 25,930.91 29,604.80 34.34

Other Direct Costs  26,855.10 87.94 26,767.16 26,855.10 .82

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 449.25 -449.25 .00 4.20

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 18.82 .18

SubHandling Charge 8.98 .08

TOTAL $56,459.90 $4,238.88 $52,221.02 $56,459.90 $39.62
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997
Site Location: Estimated Completion Date: 12/30/1997
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 146.00 -146.00 .00
NO SUBTASK USED P3 .00 190.50 -190.50 .00
TOTAL .00 336.50 -336.50 480.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

09-9610-0009 TDD Activity Type: START Site Specific Project

McFarland - Analytical Support Report Date: 05/26/1998

MCFARLAND KERN COUNTY Completion Date: 09/30/1998
Estimated Completion Date: 09/30/1998

TDD Number:
TDD Title:
Site Name:

Site Location:

City: McFariand County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: EDWARDS, HOWARD
EPA Project Monitor: CALHOON, MARK
Region: 9 Budgeted Labor Hours EStirl‘?gtﬁg
Subtask Description: hﬁﬁ?; Spent Balance required
NO SUBTASK USED P1 .00 18.00 -18.00 .00
NO SUBTASK USED P2 .00 59.50 -59.50 .00
NO SUBTASK USED P3 .00 654.50 -654.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED S8 .00 120.00 -120.00 .00
NO SUBTASK USED T1 .00 2.50 -2.50 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 1,500.00 868.50 631.50 1,500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 105,619.10 34,270.17 71,348.93  105,619.10 4579
Other Direct Costs .00 7,698.01 -7,698.01 .00 10.28
Travel .00 126.23 -126.23 .00 A7
Equipment .00 .00 .00 .00 .00
Subcontracts .00 6,199.96 -6,199.96 .00 8.28
Analytical .00 .00 .00 .00 .00
Equipment Usage - .00 .00 .00 .00 .00
SGA 1,674.36 2.24
SubHandling Charge 118.69 .16
TOTAL 105,619.10 $50,087.42 $55,531.68 $105,619.10 $66.92
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9610-0009 TDD Activity Type: START Site Specific Project

McFarland - Analytical Support Report Date: 05/26/1998
MCFARLAND KERN COUNTY Completion Date: 09/30/1998

Estimated Completion Date: 09/30/1998

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
egion: Budgeted  Labor Hours HQU":
Subtask Description: Labor Spent Balance fequire
Hours

NO SUBTASK USED P1 .00 32.50 -32.50 .00
NO SUBTASK USED P2 .00 106.75 -106.75 .00
NO SUBTASK USED P3 .00 348.00 -348.00 .00
NO SUBTASK USED SS .00 63.50 -63.50 .00
NO SUBTASK USED T .00 5.00 -5.00 .00
TOTAL .00 555.75 -555.75 1,500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $33,887.30 $68.84
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9610-0010
McFarland - Data Management Support
MCFARLAND KERN COUNTY

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: CHADWICK, PATRICIA
EPA Project Monitor: CALHOON, MARK
Region: 9 Bud Estirl_l;a::;csl
o geted Labor Hours o 3
Subtask Description: Il-l-gzg Spent Balance require
NO SUBTASK USED P1 .00 2.50 -2.50 .00
NO SUBTASK USED P2 .00 38.00 -38.00 .00
NO SUBTASK USED P3 .00 146.00 -146.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 1,000.00 211.50 788.50 1,000.00
Estimated Dollars per
Dollars Total Dollars Doliars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  74,560.90 9,345.55 65,215.35 74,560.90 44.19
Other Direct Costs .00 7,720.71 -7,720.71 .00 36.50
Travel .00 1,291.24 -1,291.24 .00 6.11
Equipment .00 .00 .00 .00 .00
Subcontracts .00 90.63 -90.63 .00 43
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,928.52 9.12
SubHandling Charge 1.36 .01
TOTAL $74,560.90 $20,378.01 $54,182.89 $74,560.90 $96.35
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Titie: McFarland - Data Management Support Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998
Site Location: Estimated Completion Date: 12/31/1998
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA
EPA Project Monitor: CALHOON, MARK

Reaion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 64.50 -64.50 .00
NO SUBTASK USED P3 .00 272.00 -272.00 .00
NO SUBTASK USED 8S .00 23.00 -23.00 .00
NO SUBTASK USED T2 .00 32.00 -32.00 .00
TOTAL .00 391.50 -391.50 1,000.00

Dollars per

Total Dollars LOE hour

TOTAL Direct Labor $22,736.97 $61.70
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMECO Report Date: 05/26/1998
Site Name: PEMECO INC. Completion Date: 03/13/1998
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/13/1998
City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CADS80737092 SSID: 9K

Project Manager: GENOLIO, THOMAS
EPA Project Monitor: WOODROW, GORDON

Region: 9 Bug Estir;":ated
geted Labor Hours ours
Subtask Description: h:g?; Spent Balance required
NO SUBTASK USED P1 .00 18.00 -18.00 .00
NO SUBTASK USED P2 .00 137.00 -137.00 .00
NO SUBTASK USED P3 .00 37.50 -37.50 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED SS .00 92.00 -92.00 .00
NO SUBTASK USED T2 .00 17.00 -17.00 .00
TOTAL 1,636.00 318.50 1,317.50 1,636.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 100,628.70 11,057.67 89,571.03 100,628.70 48.82
Other Direct Costs 7,048.25 6,191.16 857.09 7,048.25 27.33
Travel 7,101.37 5,795.40 1,305.97 7,101.37 25,59
Equipment .00 .00 .00 .00 .00
Subcontracts 73,128.12 59,477.42 13,650.70 73,128.12 262.59
Analytical 1,600.00 .00 1,600.00 1,600.00 .00
Equipment Usage 605.00 .00 605.00 605.00 .00
SGA 2,565.11 11.32
SubHandling Charge 1,189.56 5.25
TOTAL 190,111.44 $86,276.32 $103,835.12 $190,111.44 $380.91
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9610-0011
TDD Title: PEMECO
Site Name: PEMECO INC.
Site Location: 5050 EAST SLAUSON AVENUE

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998

Completion Date: 03/13/1998

Estimated Completion Date: 03/13/1998

City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: GENOLIO, THOMAS
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
egion: Budgeted Labor Hours Hqurg
Subtask Description: Labor Spent Balance require
Hours .
NO SUBTASK USED p1 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 936.75 -936.75 .00
NO SUBTASK USED P3 .00 321.00 -321.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 158.00 -158.00 .00
NO SUBTASK USED T1 .00 140.00 -140.00 .00
TOTAL .00 1,566.75 -1,566.75 1,636.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $67,853.00 $48.17
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9610-0012
McFarland - Soil
MCFARLAND KERN COUNTY

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

. City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: WOOD, MICHELLE
EPA Project Monitor: CALHOON, MARK

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: :_I-gz‘:; Spent Balance required
NO SUBTASK USED P1 .00 2.50 -2.50 .00
NO SUBTASK USED P2 .00 29.25 -29.25 .00
NO SUBTASK USED P3 .00 58.50 -58.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 1,210.00 106.25 1,103.75 1,210.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  80,655.80 4,652.25 76,003.55 80,655.80 43.79

Other Direct Costs .00 2,653.41 -2,653.41 .00 24.97

.00 962.07 -962.07 .00 9.05

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

.00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

773.62 7.28

SubHandling Charge .00 .00

TOTAL $80,655.80 $9,041.35 $71,614.45  $80,655.80 $85.10
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Reporl Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998
Site Location: Estimated Completion Date: 12/31/1998
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: WQOD, MICHELLE
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 630.75 -630.75 .00
NO SUBTASK USED P2 .00 33.50 -33.50 .00
NO SUBTASK USED P3 .00 53.00 -53.00 .00
TOTAL .00 717.25 -717.25 1,210.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $26,293.94 $36.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Air Report Date: 05/26/1998
Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

Gity: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 1,450.00 12.00 1,438.00 1,450.00
Estimated Dollars per
Dollars Total Dollars Doliars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 103,327.85 617.64 102,710.21  103,327.85 51.47
Other Direct Costs .00 27.20 -27.20 .00 2.27
Travel .00 A7 -.47 .00 .04
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 5.91 49
SubHandling Charge .00 .00
TOTAL 103,327.85 $651.22 $102,676.63 $103,327.85 $54.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 05/26/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999
Site Location: Estimated Completion Date: 04/30/1999
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES
EPA Project Monitor: CALHOON, MARK

Region: 9 Estimated
egion: Budgeted Labor Hours Hourg
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 23.00 -23.00 .00
TOTAL .00 23.00 -23.00 1,450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,590.24 $69.14
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

09-9610-0018
Enviropure West, Inc./PRC

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Report Date: 05/26/1998
Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF
Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Estimg:ﬁ'g
Subtask Description: hgz?sr Spent Balance required
NO SUBTASK USED P1 .00 99.00 -99.00 .00
NO SUBTASK USED P2 .00 1,302.50 -1,302.50 .00
NO SUBTASK USED P3 .00 696.00 -696.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED Ss .00 21.50 -21.50 .00
NO SUBTASK USED T2 .00 14.00 -14.00 .00
TOTAL 2,745.00 2,141.00 604.00 2,745.00
Estimated Dollars per
Dollars Total Dollars Do‘llars LO-E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 113,936.70 81,618.07 32,318.63 113,936.70 38.51
Other Direct Costs 7,260.00 6,182.14 1,077.86 7,260.00 2.92
Travel 363.00 165.29 197.71 363.00 .08
Equipment .00 .00 .00 .00 .00
Subcontracts .00 132.00 -132.00 .00 .06
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,358.36 .64
SubHandling Charge 1.98 .00
TOTAL 124,559.70 $89,457.84 $35,101.86 $124,559.70 $42.21
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

E TH o~

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9610-0018 TDD Activity Type: START Site Specific Project

Enviropure West, Inc./PRC Report Date: 05/26/1998
ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

Signal Hill County: Los Angeles State: CA
CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance .  reduired
Hours

NO SUBTASK USED P1 .00 100.50 -100.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
TOTAL .00 101.50 -101.50 2,745.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $3,586.85 $35.34
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY '97 Report Date: 05/26/1998
Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1998
Site Location: Estimated Completion Date: 11/30/1998
. City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted  Labor Hours Estiﬂ::’er(si
Subtask Description: hgg‘:; Spent Balance required
NO SUBTASK USED P2 .00 293.50 -293.50 .00
NO SUBTASK USED P3 .00 155.00 -155.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED SS .00 3.50 -3.50 .00
NO SUBTASK USED T2 .00 11.00 -11.00 .00
TOTAL 970.00 473.00 497.00 870.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  57,300.00 17,543.00 39,757.00 57,300.00 37.37
Other Direct Costs 3,388.00 4,211.34 -823.34 3,388.00 8.97
Travel 21,864.70 12,741.81 9,122.89 21,864.70 27.14
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 3,627.90 7.73
SubHandling Charge .00 .00
TOTAL $82,552.70 $38,124.05 $44,428.65 $82,552.70 $81.20
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project
TDD Title: Hawaii Exercises FY '97 Report Date: 05/26/1998
Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: 00

Project Manager: MCLEOD, CYNTHIA
EPA Project Monitor: ARDITO, MICHAEL

jon: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 10.50 -10.50 .00
NO SUBTASK USED P3 .00 380.00 -380.00 .00
TOTAL .00 380.50 -390.50 970.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $35,397.03 $90.65
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

09-9611-0012
New Idria Mercury Mine
NEW IDRIA MERCURY MINE

Site Location:

Report Date: 05/26/1998
Compiletion Date: 06/15/1998

Estimated Completion Date: 06/15/1998

City: Idria County: San Benito State: CA
CERCLIS ID: CA0001900463 SSID: K7
Project Manager: FRANKEL, VICKI
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours EStiEgtlel’g
Subtask Description: I‘;gz?; Spent Balance required
NO SUBTASK USED P1 .00 75.50 -75.50 .00
NO SUBTASK USED P2 .00 767.50 -767.50 .00
NO SUBTASK USED P3 .00 19.50 -19.50 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED SSs .00 39.50 -39.50 .00
NO SUBTASK USED T2 .00 18.00 -18.00 .00
TOTAL 1,165.00 933.00 232.00 1M
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  49,273.55 34,703.06 14,570.49 49,273.05 38.84
Other Direct Costs 907.50 6,599.26 -5,691.76 907.50 7.39
Travel 4,477.00 953.77 3,523.23 4,477.00 1.07
Equipment .00 .00 .00 .00 .00
Subcontracts 6,974.25 6,041.45 932.80 6,974.25 6.76
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage 930.49 .00 930.49 930.49 .00
SGA 1,616.32 1.81
SubHandling Charge 120.83 14
TOTAL $68,562.79 $50,034.69 $18,528.10 $68,562.29 $56.00
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

4

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9611-0012 TDD Activity Type: START Site Specific Project

New Idria Mercury Mine Report Date: 05/26/1998
NEW IDRIA MERCURY MINE Comptletion Date: 06/15/1998

Estimated Completion Date: 06/15/1998

Idria County: San Benito State: CA
CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 111.00 -111.00 .00
NO SUBTASK USED P3 .00 141.50 -141.50 .00
NO SUBTASK USED 8s .00 30.75 -30.75 .00
TOTAL .00 283.25 -283.25 .

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $13,710.52 $54.30
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project
TDD Title: DC Metals Report Date: 05/26/1998
Site Name: DC METALS Completion Date: 09/29/1998
Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998
City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ
Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours EStiﬂgtﬁg
Subtask Description: h—gg?; Spent Balance required
NO SUBTASK USED P1 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 653.25 -653.25 .00
NO SUBTASK USED P3 .00 172.50 -172.50 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 1,504.00 863.75 640.25 1,504.00
Estimated Dollars per
Dollars Total Dollars Dollars LO_E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  60,835.54 31,039.62 29,795.92 60,835.54 35.94
Other Direct Costs 4,840.00 4,809.88 30.12 4,840.00 5.57
Travel 1,815.00 645.35 1,169.65 1,815.00 .75
Equipment .00 .00 .00 .00 .00
Subcontracts 1,315.80 350.71 965.09 1,315.80 A1
Analytical 5,000.00 .00 5,000.00 5,000.00 .00
Equipment Usage 1,815.00 .00 1,815.00 1,815.00 .00
SGA 1,167.36 1.35
SubHandling Charge 7.02 .01
TOTAL $75,621.34 $38,019.94 $37,601.40 $75,621.34 $44.02
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 05/26/1998
Site Name: DC METALS Completion Date: 09/29/1998
Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998
City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance = required
Hours

NO SUBTASK USED P1 .00 42.00 -42.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
TOTAL .00 66.00 -66.00 1,504.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,863.25 $43.38
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project
TDD Title: Truckee River Hazmat Plan Report Date: 05/26/1998
Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Truckee County: Nevada State: CA
CERCLIS ID: SSIb: ZZ
Project Manager: ESTEY, AMY
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Budgeted Labor Hours EStiw:::’g
Subtask Description: h—gg?; Spent Balance required
NO SUBTASK USED P1 .00 56.00 -56.00 .00
NO SUBTASK USED P3 .00 669.50 -669.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED SS © .00 20.00 -20.00 .00
NO SUBTASK USED T1 .00 7.00 -7.00 .00
NO SUBTASK USED T2 .00 20.00 -20.00 .00
TOTAL 1,000.00 782.50 217.50 1,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LO_E hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  42,506.60 22,371.65 20,134.95 42,506.60 29.34

Other Direct Costs  18,150.00 6,744.56 11,405.44 18,000.00 8.85

Travel 2,904.00 2,197.15 706.85 2,904.00 2.88

Equipment .00 .00 .00 .00 .00

Subcontracts 6,000.00 2,072.78 3,927.22 6,000.00 2.72

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,913.42 2.51

SubHandling Charge 41.45 .05

TOTAL $69,560.60 $35,341.01 $34,219.59 $69,410.60 $46.35
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 05/26/1998
Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1998
Site Location: Estimated Completion Date: 07/31/1998
City: Truckee County: Nevada State: CA
CERCLIS ID: 8SID: ZZ

Project Manager: ESTEY, AMY
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Estimated
egion: Budgeted Labor Hours HQUfz
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 92.00 -92.00 .00
NQ SUBTASK USED P3 .00 59.560 -59.50 .00
NO SUBTASK USED SS .00 14.00 -14.00 .00
TOTAL .00 165.50 -165.50 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7,424.49 $49.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project
TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/26/1998
Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZD074440470 SSID: DM
Project Manager: LADD, KAREN
EPA Project Monitor: ROSEN, VICKI

Region: 9 Budget Es“ﬂ:tﬁg

geted Labor Hours )
Subtask Description: hzg:’; Spent Balance required
NO SUBTASK USED P2 .00 .00 .00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED SS .00 3.50 -3.50 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
TOTAL 1,030.00 42.50 987.50 1,030.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  77,434.90 1,917.12 75,517.78 77,434.90 49.16

Other Direct Costs  9,559.00 7,577.21 1,981.79 9,559.00 194.29

Travel 6,655.00 1,934.15 4,720.85 6,655.00 49.59

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 2,035.46 52.19

SubHandling Charge .00 .00

TOTAL $93,648.90 $13,463.94 $80,184.96 $93,648.90 $345.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 05/26/1998
Site Name: QUALITY PRINTED CIRCUITS Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZD074440470 SSID: DM

Project Manager: | ADD, KAREN
EPA Project Monitor: ROSEN, VICKI

Region: © Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 16.50 -16.50 .00
NO SUBTASK USED P2 .00 388.25 -388.25 .00
NO SUBTASK USED P3 .00 336.50 -336.50 .00
NO SUBTASK USED ss .00 225 -2.25 .00
TOTAL .00 743.50 -743.50 1,030.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $48,535.86 $65.48
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project
TDD Title: Quality Printed Circuits - Technical Report Date: 05/26/1998
Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZD074440470 SSID: DM
Project Manager: LICHENS, CHRIS
EPA Project Monitor: RIVELAND-HAR, NANCY

Region: 9 Budgeted Labor Hours Estiﬂghig
Subtask Description: hiﬂ‘r’sf Spent Balance required
NO SUBTASK USED P2 .00 180.25 -180.25 .00
NO SUBTASK USED P3 .00 649.00 -649.00 .00
NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED Ss .00 60.50 -60.50 .00
NO SUBTASK USED T .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 32.00 -32.00 .00
TOTAL 3,028.00 943.75 2,084.25 3,028.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 191,778.20 31,535.51 160,242.69 191,778.20 35.70

Other Direct Costs  24,200.00 35,003.45 -10,803.45 24,200.00 39.63

Travel  24,200.00 19,282.22 4,917.78 24,200.00 21.83

Equipment .00 .00 .00 .00 .00

Subcontracts 5,100.00 104,876.12 -99,776.12 5,100.00 118.74

Analytical 185,000.00 90,310.00 94,690.00 185,000.00 102.25

Equipment Usage 6,196.99 .00 6,196.99 6,196.99 .00

SGA 11,617.28 13.15

SubHandling Charge 1,664.76 1.88

TOTAL 436,475.19 $294,289.34 $142,185.85 $436,475.19 $333.19
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9612-0011 TDD Activity Type: START Site Specific Project

Quality Printed Circuits - Technical Report Date: 05/26/1998

QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998
Estimated Completion Date: 09/30/1998

Phoenix County: Maricopa State: AZ
AZD074440470 S$SiD: DM

Project Manager: LICHENS, CHRIS
EPA Project Monitor: RIVELAND-HAR, NANCY

Region: © Estimated
egion: Budgeted Labor Hours Hourg
Subtask Description: Labor Spent Balance .  reduire
Hours

NO SUBTASK USED P1 .00 118.00 -118.00 .00
NO SUBTASK USED P2 .00 313.00 -313.00 .00
NO SUBTASK USED P3 .00 2,138.50 -2,138.50 .00
NO SUBTASK USED SS .00 213.00 -213.00 .00
NO SUBTASK USED T1 .00 88.50 -88.50 .00
NO SUBTASK USED T2 .00 27.00 -27.00 00
TOTAL .00 2,898.00 -2,898.00 3,028.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $188,774.65 $70.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-8702-0001 TDD Activity Type: START Site General Project
TDD Title: Lab-Pack Research New Technology Report Date: 05/26/1998
Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: RANDALL, RANDY
EPA Project Monitor: SUTER, DANIEL
Region: 9 Budgeted  Labor Hours EStim:t;g
Subtask Description: hzg?; Spent Balance required
NO SUBTASK USED P1 .00 3.50 -3.50 .00
NO SUBTASK USED P2 .00 26.00 -26.00 .00
NO SUBTASK USED P3 .00 138.50 -138.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 320.00 182.00 138.00 320.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 16,876.80 7,158.56 9,718.24 16,876.80 39.33
Other Direct Costs 423.50 366.54 56.96 423.50 2.01
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 123.38 -123.38 .00 .68
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 78.45 43
SubHandling Charge 2.47 .01
TOTAL $17,300.30 $7,729.40 $9,570.90 $17,300.30 $42.47
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project
TDD Title: Lab-Pack Research New Technology
Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY
Site Location:

Report Date: 05/26/1998
Completion Date: 09/30/1998
Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY
EPA Project Monitor: SUTER, DANIEL

Region: 9 Estimated
eglon: Budgeted Labor Hours Hqurs
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 30.50 -30.50 .00
TOTAL .00 30.50 -30.50 320.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project
TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 05/26/1998
Site Name: TOSCO REFINERY Completion Date: 02/27/1998
Site Location: Solano Way Estimated Completion Date: 02/27/1998
City: Martinez County: Contra Costa State: CA
CERCLIS ID: CADO00072751 SSID: DU
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: WOODROW, GORDON
. Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: hgﬁ‘;‘s’ Spent Balance required
NO SUBTASK USED P3 .00 111.00 -111.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 26.50 -26.50 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
TOTAL 682.00 157.50 524.50 682.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  45,000.00 7,136.75 37,863.25 46,845.80 54.48
Other Direct Costs 1,800.00 976.77 823.23 1,200.00 7.46
Travel 1,800.00 689.65 1,110.35 2,000.00 5.26
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 356.56 2.72
SubHandling Charge .00 .00
TOTAL $48,600.00 $9,159.73 $39,440.27 $50,045.80 $69.92
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 05/02/1998

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project
TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 05/26/1998
Site Name: TOSCO REFINERY Completion Date: 02/27/1998
Site Location: Solano Way Estimated Completion Date: 02/27/1998
City: Martinez County: Contra Costa State: CA
CERCLIS ID: CAD00072751 SSID: DU
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 2.50 -2.50 .00
NO SUBTASK USED P3 .00 433.50 -433.50 .00
NO SUBTASK USED SS .00 26.50 -26.50 .00
TOTAL .00 462.50 -462.50 682.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $40,424.30 $92.72
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9703-0008
Lawrence Berkeley Lab - FFR

LAWRENCE BERKELEY LAB - FFR
1 Cyclotron Road

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 04/30/1998

Estimated Completion Date: 04/30/1998

City: Berkeley County: Alameda State: CA
CERCLIS ID: CA4890008986 SSID: 75
Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP
Region: 9 Bud EStimatﬁg
geted Labor Hours ou
Subtask Description: hgm’s’ Spent Balance required
NO SUBTASK USED P2 .00 28.00 -28.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 105.00 45.00 60.00 105.00
Estimated Dollars per
Doliars Total Dollars Do.llars LO.E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,920.78 1,752.97 6,167.81 7,820.78 39.84
Other Direct Costs 218.41 711.25 -492.84 218.41 16.16
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 162.22 3.46
SubHandling Charge .00 .00
TOTAL  $8,139.19 $2,616.44 $5,522.75°  $8,139.19 $59.46
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/26/1998
Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 04/30/1998
Site Location: 1 Cyclotron Road Estimated Completion Date: 04/30/1998
City: Berkeley County: Alameda State: CA
CERCLIS ID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Estimated
eglon: Budgeted Labor Hours Hqurg
Subtask Description: Labor Spent Balance ~ feduire
Hours
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED SS .00 10.25 -10.25 .00
TOTAL .00 120.25 -120.25 105.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7,669.81 $69.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 05/26/1998
Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998
Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998
. City: Sacramento County: Sacramento State: CA
CERCLIS ID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 33.00 6.00 27.00 33.00
Estimated Dollars per
Dollars Total Dollars Do_llars LO_E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,400.00 182.85 2,217.15 2,400.00 30.48
Other Direct Costs 38.72 62.71 -23.99 38.72 10.45
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 13.42 2.24
SubHandling Charge .00 .00
TOTAL $2,438.72 $258.98 $2,179.74 $2,438.72 $43.16
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 05/26/1998
Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998
Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998
City: Sacramento County: Sacramento State: CA
CERCLIS ID: CAD980637466 8SID: 27

Project Manager: JAMES, JAMES
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted Labor Hours HQ"':
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P3 .00 15.00 -15.00 .00
NO SUBTASK USED SS .00 3.25 -3.25 .00
TOTAL .00 18.25 -18.25 33.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,026.12 $68.41
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project
Report Date: 05/26/1998
Completion Date: 06/30/1998
Estimated Completion Date: 06/30/1998

TDD Number: 09-9704-0005
TDD Title: Palau Removal
Site Name: PALAU CHEMICAL

Site Location:

City: KOROR County: PALAU State: TT
CERCLIS ID: TT0000464453 SSID: AP
Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Estim::ﬁ(si
Subtask Description: hﬂ?.?; Spent Balance required
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED P2 .00 140.50 -140.50 .00
NO SUBTASK USED P3 .00 529.00 -529.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED Ss .00 9.50 -9.50 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 880.00 715.00 165.00 880.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: ~ Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  40,230.80 34,025.74 6,205.06 40,230.80 48.23

Other Direct Costs  2,420.00 2,455.08 -35.08 2,420.00 3.48

Travel  19,118.00 13,429.88 5,688.12 19,118.00 19.04

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytica! .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 3,399.32 482

SubHandling Charge .00 .00

TOTAL $61,768.80 $53,310.02 $8,458.78 $61,768.80 $75.56
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project
TDD Title: Palau Removal
Site Name: PALAU CHEMICAL
Site Location:

Report Date: (5/26/1998
Completion Date: 06/30/1998
Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU State: TT
CERCLIS ID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
egilon: Budgeted Labor Hours Hqurg
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P2 .00 3.00 -3.00 .00
TOTAL .00 3.00 -3.00 880.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $125.24 $41.75
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9704-0008

Site Location:

Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Waterboard Entombment Site Inventory
WATERBOARD ENTOMBMENT SITE INVENTOR

Report Date: 05/26/1998
Completion Date: 03/30/1998

Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 2Z
Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Bud Es“',‘}gf,‘f.g

geted Labor Hours )
Subtask Description: "_-Igz‘;’; Spent Balance required
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
TOTAL 40.00 17.00 23.00 40.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 1,527.24 644.94 882.30 1,5627.24 37.94

Other Direct Costs 1,331.00 14.16 1,316.84 1,331.00 .83

Travel 48.40 .00 48.40 48.40 .00

Equipment .00 .00 .00 .00 .00

Subcontracts 65.79 .00 65.79 65.79 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 3.02 .18

SubHandling Charge ] .00 .00

TOTAL  $2,972.43 $662.12 $2,310.31 $2,972.43 $38.95
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR
Site L.ocation:

Report Date: 05/26/1998
Completion Date: 03/30/1998

Estimated Completion Date: 03/30/1998

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSIDb: ZZ
Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance .  feduired
Hours
NO SUBTASK USED P1 .00 17.00 -17.00 .00
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 17.25 -17.25 40.00
Doliars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $560.79 $32.99
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

09-9705-0003

TDD Title:
Site Name:

Site Location:

Arcadia MTBE Site
ARCADIA MTBE SITE

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LINDER, STEVEN
Region: 9 Bud Es*‘ﬂjﬁ’;ﬂ
geted Labor Hours )
Subtask Description: :_-lzg‘:; Spent Balance required
NO SUBTASK USED P1 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 93.00 -93.00 .00
NO SUBTASK USED P3 .00 680.25 -680.25 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 12.50 -12.50 .00
NO SUBTASK USED T2 .00 13.00 -13.00 .00
TOTAL 2,225.00 809.75 1,415.25 2,225.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  55,992.50 29,367.44 26,625.06 56,992.50 36.84
Other Direct Costs  3,630.00 2,767.13 862.87 3,630.00 3.47
Travel 2,541.00 267.84 2,273.16 2,541.00 34
Equipment .00 .00 .00 .00 .00
Subcontracts 63,263.97 68,579.88 -5,315.91 63,263.97 86.02
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 649.44 81
SubHandling Charge 1,208.97 1.52
TOTAL 125,427.47 $102,840.70 $22,586.77 $125,427.47 $128.99
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<

TDD Number: 09-9705-0003
TDD Title: Arcadia MTBE Site

Site Name: ARCADIA MTBE SITE

Site Location:

1

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: SSiD: ZZ
Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LINDER, STEVEN
Region: Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED p1 .00 204.00 -204.00 .00
NO SUBTASK USED P2 .00 436.50 -436.50 .00
NO SUBTASK USED P3 .00 461.75 -461.75 .00
NO SUBTASK USED Ss .00 38.00 -38.00 00
TOTAL .00 1,140.25 -1,140.25 2,225.00
Dollars per
Total Dollars LOE hour
TOTAL Direct Labor $2,009.18 $1.82
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project
TDD Titie: Charnock MTBE Site Report Date: (05/26/1998
Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LINDER, STEVEN

Region: 9 Budgeted Labor Hours Estirggtﬁg
Subtask Description: hzgg Spent Balance required
NO SUBTASK USED P1 .00 .50 -.50 .00
NO SUBTASK USED P2 .00 423.50 -423.50 .00
NO SUBTASK USED P3 .00 1,006.25 -1,006.25 .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED SS .00 33.50 -33.50 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 6,723.00 1,499.75 5,223.25 6,723.00

Estimated Dollars per

Dollars Total Dollars Dollars LO_E hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 139,423.10 57,121.82 82,301.28  139,423.10 38.96

Other Direct Costs  12,100.00 6,610.80 5,489.20 12,100.00 4.51

Travel 10,458.03 1,366.80 9,091.23 10,458.03 .93

Equipment .00 .00 .00 .00 .00

Subcontracts 335,412.41 247,984 .49 87,427.92 335,412.41 169.13

Analytical 6,080.00 .00 6,080.00 6,080.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 1,525.24 1.04

SubHandling Charge 4,353.04 2.97

TOTAL 503,473.54 $318,962.19 $184,511.35 $503,473.54 $217.54
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 05/26/1998
Site Name: CHARNOCK MTBE SITE Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LINDER, STEVEN

Region: 9 Estimated
egion: Budgeted Labor Hours HQU":
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED p1 .00 974.00 -974.00 .00
NO SUBTASK USED P2 .00 666.00 -666.00 .00
NO SUBTASK USED P3 .00 1,390.75 -1,390.75 .00
NO SUBTASK USED S8 .00 179.25 -179.25 .00
NO SUBTASK USED T2 .00 6.50 -6.50 .00
TOTAL .00 3,216.50 -3,216.50 6,723.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $19,787.95 $6.52
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project
TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 05/26/1998
Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort irwin County: San Bernardino State: CA
CERCLIS ID: CA5213790038 SSID: ZZ
Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted  Labor H = Hours

gete abor Hours )
Subtask Description: hgg‘;’; Spent Balance required
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 38.00 -38.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED 8SS .00 12.00 -12.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 80.00 68.00 12.00 80.00

Estimated Dollars per

Dollars Total Dollars Doliars  LOE hour

CostElement: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 5,991.70 2,848.76 3,142.94 5,991.70 50.87

Other Direct Costs 288.95 330.76 -41.81 288.95 5.91

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage . .00 .00 .00 .00 .00

SGA 70.78 1.26

SubHandling Charge .00 .00

TOTAL $6,280.65 $3,250.30 . $3,030.35 $6,280.65 ' $58.04
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 05/26/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino State: CA
CERCLIS ID: CA5213790038 8SID: 77

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Redgion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance ~'eduired
Hours

NO SUBTASK USED P3 .00 22.00 -22.00 .00
NO SUBTASK USED SS .00 8.25 -8.25 .00
TOTAL .00 30.25 -30.25 80.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,804.35 $82.02
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9705-0012
Hassayampa/Lynx Creek
HASSAYAMPA - LYNX CREEK FFR
5 mi S.E. of Prescott

Prescott Nti. Forest

Month Ending: 05/02/1998
TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 05/31/1998

Estimated Completion Date: 05/31/1998

City: Yavapai County: Prescott State: AZ
CERCLIS ID: AZ5120090068 SSID: B8
Project Manager: LADD, KAREN
EPA Project Monitor: JOHNSON, JERI

Region: 9 Budgeted Labor Hours EStimg:ﬁg
Subtask Description: hzg‘;’; Spent Balance required
NO SUBTASK USED P3 .00 20.00 -20.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 120.00 31.00 89.00 120.00

Estimated Dollars per

Dollars Total Dollars Do_llars LO_E hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 6,890.75 1,323.92 5,566.83 6,890.75 42.71

Other Direct Costs 508.20 320.87 187.33 508.20 10.35

Travel 726.00 .00 726.00 726.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 68.68 2.22

SubHandling Charge .00 .00

TOTAL  $8,124.95 $1,713.47 $6,411.48 $8,124.95 $55.27
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 05/26/1998
Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998
Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998
Prescott Ntl. Forest
City: Yavapai County: Prescott State: AZ
CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN
EPA Project Monitor: JOHNSON, JERI

Region: O Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 .00 .00 .00
NO SUBTASK USED P2 .00 78.00 -78.00 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 82.00 -82.00 120.00

Doliars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $5,224.89 $63.72
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 05/26/1998
Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999
Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999
City: Berkeley/Glendale County: Alameda/Los Angel State: CA
CERCLIS ID: SSID: 00

Project Manager: JAMES, JAMES
EPA Project Monitor: LOFTIN, RACHEL

Region: 9 Budgeted Labor Hours EStiﬂ:tﬁ'g
Subtask Description: hgg:’; Spent Balance required
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED SS .00 8.50 -8.50 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 656.00 25.50 630.50 656.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  32,540.07 987.86 31,552.21 32,540.07 58.11

Other Direct Costs 319.44 250.32 69.12 319.44 14.72

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 53.57 3.15

SubHandling Charge .00 .00

TOTAL $32,859.51 $1,291.75 $31,567.76  $32,859.51 $75.99
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9705-0013 TDD Activity Type: START Site General Project

DTSC Document Reviews #1 Report Date: 05/26/1998
DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999
DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999
Berkeley/Glendale County: Alameda/l.os Angel State: CA

SSiD: 00

Project Manager: JAMES, JAMES
EPA Project Monitor: LOFTIN, RACHEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 38.50 -38.50 .00
NO SUBTASK USED P3 .00 34.50 -34.50 .00
TOTAL .00 85.00 -85.00 656.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,996.49 $58.78
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project
TDD Title: Pemaco Removal Site Report Date: 05/26/1998
Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: WALDER, STEVEN
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours EStiﬂ:ﬁg
Subtask Description: 'I_igz?; Spent Balance required
NO SUBTASK USED P1 .00 497.50 -497.50 .00
NO SUBTASK USED P2 .00 544.50 -544.50 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 567.50 -567.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED S8 .00 21.50 -21.50 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 2,620.00 1,656.00 964.00 2,620.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  98,044.90 60,223.34 37,821.56 98,044.90 36.85
Other Direct Costs  6,050.00 8,470.60 -2,420.60 6,050.00 5.18
Travel 8,470.00 3,780.97 4,689.03 8,470.00 2.31
Equipment .00 .00 .00 .00 .00
Subcontracts 8,920.92 27,799.42 -18,878.50 8,920.92 17.01
Analytical 40,000.00 .00 40,000.00 40,000.00 .00
Equipment Usage 9,680.00 .00 9,680.00 9,680.00 .00
SGA 2,601.88 1.59
SubHandling Charge 449.57 28
TOTAL 171,165.82 $103,325.78 $67,840.04 $171,165.82 $63.22
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 05/26/1998
Site Name: PEMECO INC. Completion Date: 12/31/1998
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998
City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Estimated
egion: Budgeted Labor Hours HO_UI':
Subtask Description: Labor Spent Balance .  require
Hours

NO SUBTASK USED P1 .00 264.00 -264.00 .00
NO SUBTASK USED P2 .00 44 .50 -44.50 .00
NO SUBTASK USED P3 .00 39.00 -39.00 .00
NO SUBTASK USED SS .00 3.50 -3.50 .00
TOTAL .00 351.00 -351.00 2,620.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $13,337.76 $38.38
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9706-0006
Phytoremediation Technology Evaluation
PHYTOREMEDIATION TECHNOLOGY EVALUATI

Month Ending: 05/02/1998
TDD Activity Type: START Site General Project

Report Date: 05/26/1998

Completion Date: 03/31/1998

Estimated Completion Date: 03/31/1998

City: Seattle County: State: WA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours ESﬁﬂgfﬁ'g
Subtask Description: I'_-lgz?; Spent Balance required
NO SUBTASK USED P3 .00 25.00 -25.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 80.00 41.00 39.00 80.00

Estimated Dollars per

Dollars Total Dollars Doliars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 3,065.64 1,456.48 1,609.16 3,065.64 35.52

Other Direct Costs 719.95 47.37 672.58 719.95 1.16

Travel 1,089.00 .00 1,089.00 1,089.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 10.14 25

SubHandling Charge .00 .00

TOTAL  $4,874.59 $1,513.99 $3,360.60 $4,874.59 $36.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project
TDD Title: Phytoremediation Technology Evaluation

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI
Site Location:

Report Date: 05/26/1998
Completion Date: 03/31/1998
Estimated Completion Date: 03/31/1998

City: Seattle County: State: WA
CERCLIS ID: SSiD: 00
Project Manager: ESTEY, AMY
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 3.00 -3.00 .00
TOTAL .00 3.00 -3.00 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9706-0011

Fresno Drum Site

Site Location:

Month Ending: 05/02/1998

TDD Activity Type: START Site General Project

FRESNO DRUM SITE
733 South Hughes Avenue

Report Date: 05/26/1998
Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSIb: DG
Project Manager: WALTER, JOHN
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budget EStiz‘gLﬁg
- geted Labor Hours rod
Subtask Description: hgzg Spent Balance require
NO SUBTASK USED P1 .00 116.50 -116.50 .00
NO SUBTASK USED P2 .00 109.75 -109.75 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
TOTAL 350.00 24425 105.75 350.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  13,625.40 3,982.97 9,642.43 13,625.40 16.31
Other Direct Costs 121.00 575.47 -454 47 121.00 2.36
Travel 1,331.00 25.50 1,305.50 1,331.00 10
Equipment .00 .00 .00 .00 .00
Subcontracts .00 4,552.55 -4,552.55 .00 18.64
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 128.63 53
SubHandling Charge 68.63 .28
TOTAL $15,077.40 $9,333.75 $5,743.65 $15,077.40 $38.21
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TDD Number:

TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9706-0011 TDD Activity Type: START Site General Project

Fresno Drum Site Report Date: 05/26/1998

FRESNO DRUM SITE Completion Date: 06/30/1998
733 South Hughes Avenue Estimated Completion Date: 06/30/1998
Fresno County: Fresno State: CA
CA0001576511 SSID: DG

Project Manager: WALTER, JOHN
EPA Project Monitor: SHANE, DANIEL

I Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 2.50 -2.50 .00
NO SUBTASK USED P3 .00 1.50 -1.50 .00
TOTAL .00 6.00 -6.00 350.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $279.48 $46.58
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9706-0012
San Gabriel Valley-Puente Valley
SAN GABRIEL VALLEY - PUENTE VALLEY

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Activity Type: START Site Specific Project

Report Date: 05/26/1998
Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: City of Industry County: Los Angeles State: CA
CERCLIS ID: CAD980818579 SSID: 2C
Project Manager: COLLINE, CHRISTIAN
EPA Project Monitor: HENNING, LOREN

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: hgﬁ?g Spent Balance required
NO SUBTASK USED P1 .00 524.50 -524.50 .00
NO SUBTASK USED P3 .00 34.00 -34.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 197.50 -197.50 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 1,605.50 770.00 835.50 1,605.50

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  77,806.73 10,504.46 67,302.27 77,806.73 18.35

Other Direct Costs 2,422.90 3,659.52 -1,136.62 2,422.90 6.22

.00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts  14,013.40 14,883.10 -869.70 14,013.40 26.00

.00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

761.77 1.33

SubHandling Charge 255.87 A5

$94,243.03 $29,964.72 $64,278.31  $94,243.03 $52.34

Page 46 of 120

*+* Confidential Business Information - Not for Release ***



TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

09-9706-0012 TDD Activity Type: START Site Specific Project

San Gabriel Valley-Puente Valley Report Date: 05/26/1998
SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City of Industry County: Los Angeles State: CA
CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN
EPA Project Monitor: HENNING, LOREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance reduired
Hours

NO SUBTASK USED P1 .00 419.00 -419.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 478.25 -478.25 .00
NO SUBTASK USED 8S .00 265.50 -265.50 .00
TOTAL .00 1,163.75 -1,163.75 1,605.50

Doliars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $60,540.52 $67.40
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project
TDD Title: Pemeco Report Date: 05/26/1998
Site Name: PEMECO INC. Completion Date: 02/28/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998

City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: JOHNSON, KAREN
EPA Project Monitor: DOUGLAS, CAROLYN

Region: 9 Bud Eﬂiﬁ::ﬁg

geted Labor Hours )
Subtask Description: hgm’; Spent Balance required
NO SUBTASK USED P2 .00 92.00 -92.00 .00
NO SUBTASK USED P3 .00 4.50 -4.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 13.00 -13.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
TOTAL 430.00 122.50 307.50 430.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  28,146.74 4,639.18 23,507.56 28,146.74 4237

Other Direct Costs 1,421.88 1,702.48 -280.60 1,421.88 15.55

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 364.33 3.33

SubHandling Charge .00 .00

TOTAL $29,568.62 $6,705.99 $22,862.63 $29,568.62 $61.24

*hk
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0013 TDD Activity Type: START Site Specific Project

TDD Title: Pemeco Report Date: 05/26/1998
Site Name: PEMECO INC. Completion Date: 02/28/1998
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 02/28/1998
City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JOHNSON, KAREN
EPA Project Monitor: DOUGLAS, CAROLYN

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 10.50 -10.50 .00
NO SUBTASK USED P3 .00 309.00 -309.00 .00
NO SUBTASK USED SS .00 12.00 -12.00 .00
TOTAL .00 331.50 -331.50 430.00

Dollars per

Total Dollars LOE hour

Spent: de'lvered:

TOTAL Direct Labor $21,682.02 $67.86
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 08-9706-0014 TDD Activity Type: START Site General Project
TDD Title: On-Going Program Support Report Date: 05/26/1998
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: SAN FRANCISCO County: SAN FRANCIsCO ~ State: CA
CERCLIS ID: SSIb: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted Labor Hours EStiﬂgLe'g
Subtask Description: hgﬁ?; Spent Balance required
NO SUBTASK USED P1 .00 183.00 -183.00 .00
NO SUBTASK USED P2 .00 1,562.00 -1,562.00 .00
Site Assessment P2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 1,691.00 -1,691.00 .00
Site Assessment P3 .00 52.00 -52.00 .00
NO SUBTASK USED P4 .00 880.00 -880.00 .00
NO SUBTASK USED SS .00 2,724.75 -2,724.75 .00
NO SUBTASK USED T4 .00 72.00 -72.00 .00
NO SUBTASK USED T2 .00 748.00 -748.00 .00
TOTAL 7,710.00 7,913.75 -203.75 7,710.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 440,097.00 301,011.75 139,085.25  440,097.00 58.01

Other Direct Costs 116,160.00 68,630.67 47,529.33  116,160.00 13.23

Travel 6,292.00 7,239.80 -947.80 6,292.00 1.40

Equipment .00 .00 .00 .00 .00

Subcontracts 13,158.00 3,979.46 9,178.54 13,158.00 77

Analytical .00 .00 .00 .00 .00

Equipment Usage 4,840.00 .00 4,840.00 4,840.00 .00

SGA 16,235.84 3.13

SubHandling Charge 73.66 .01

TOTAL 580,547.00 $397,171.18 $183,375.82 $580,547.00 $76.54

Page 48 of 120

*** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 05/26/1998
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1998
Site Location: Estimated Completion Date: 06/30/1998
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 215.50 -215.50 .00
NO SUBTASK USED P2 .00 33.50 -33.50 .00
NO SUBTASK USED P3 .00 392.75 -392.75 .00
Site Assessment P3 .00 5.00 -5.00 .00
NO SUBTASK USED 88 .00 1,325.75 -1,325.75 .00
NO SUBTASK USED T1 .00 .50 -.50 .00
TOTAL .00 1,973.00 -1,973 00 7,710.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $88,796.95 $137.19
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 05/02/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/26/1998
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998
Site Location: Estimated Completion Date: 09/30/1998
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD
EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted Labor Hours Estimgtlerg
Subtask Description: l'_-l-gz‘:; Spent Balance required
NO SUBTASK USED P1 .00 637.00 -637.00 .00
NO SUBTASK USED P2 .00 1,021.00 -1,021.00 .00
NO SUBTASK USED P3 .00 243.50 -243.50 .00
NO SUBTASK USED P4 .0